

2015-08-17 Project Management Meeting

Date

17 Aug 2015

Attendees

- Jamie Thomas
- Burke Mamlin
- Daniel Kayiwa
- Rafal Korytkowski
- Wyclif Luyima
- David DeSimone

Discussion items

Item	Who	Notes
OCL subscription module	Rafal Korytkowski	<ul style="list-style-type: none">• Release Open Concept Lab 2.0 on 25 Aug• bundling 1.0 and will be ready for OpenMRS 2.3 release
Administrative functions	Wyclif Luyima	<ul style="list-style-type: none">• another Admin UI sprint will start 18 Aug
Support for MariaDB		<ul style="list-style-type: none">• in the next few weeks Nyah Check may have time to help with MariaDB (Daniel Kayiwa will help Nyah where needed)
Upgrade Underlying Technologies	Rafal Korytkowski	<ul style="list-style-type: none">• done upgrading OpenMRS core• need to support module changes after 2.3 release
FHIR Support	Suranga Kasthurirathne	<ul style="list-style-type: none">• Update from Suranga next week
Remove Legacy UI	Tharunya Pati	<ul style="list-style-type: none">• working to get module released• working with help desk to get CI setup• hopefully this week will get released
Remove deprecated methods		<ul style="list-style-type: none">• moving to 2.0 is a method for cleaning house and will require a sprint after Reference Application is done

Action items

- [Daniel Kayiwa](#) will look into getting allergies into the core plus upgrades to modules for 1.12
- Burke Mamlin will send out notifications to release manager volunteers