

# 2014-11-24 Project Management Meeting

## Date

Nov 24, 2014

## Attendees

- Jamie Thomas
- Darius Jazayeri
- Burke Mamlin
- Daniel Kayiwa
- Michael Downey
- Wyclif Luyima
- Rafal Korytkowski

## Goals

- OpenMRS Platform 1.11-alpha release this week
- Release 2.1.1 by week of 8-December.
- Get OpenMRS 2.2 features scheduled on upcoming design calls

## Discussion items

Item	Who	Notes
<a href="#">OCL-CIEL Subscription Module</a>	Rafal Korytkowski	<ul style="list-style-type: none"><li>• showcase on Nov 26th design call</li></ul>
<a href="#">Release Platform 1.11</a>	Daniel Kayiwa	<ul style="list-style-type: none"><li>• <input checked="" type="checkbox"/> <b>TRUNK-4536</b> - Define what work may be needed to get OpenMRS Platform 1.11 running underneath</li><li>• OpenMRS 2.x Closed has been tested and completed fully</li></ul>
OpenMRS 2.1.1	Daniel Kayiwa	<ul style="list-style-type: none"><li>• 3 tickets in ready for development<ul style="list-style-type: none"><li><input checked="" type="checkbox"/> <b>RA-297</b> - Drug Lookup Accepted</li><li><input checked="" type="checkbox"/> <b>RA-465</b> - Change wording of duplicate allergen validation message Accepted</li><li><input checked="" type="checkbox"/> <b>RA-466</b> - Add "Rash" to preset list of allergy reactions Accepted</li></ul></li><li>• to be released by week of December 8th</li></ul>
OpenMRS 2.2		<ul style="list-style-type: none"><li>• schedule appropriate people to be on future design calls to talk about features</li></ul>

## Action items

- Jamie Thomas will remind Rafal Korytkowski to join Wednesday design call for OCL-CEIL subscription module showcase

- Burke Mamlin communicate to the dev list 2.1.1 to be released the week of December 8th and what needs to be worked on to make this happen
- Wyclif Luyima to send out notice about 1.10.1
- Jamie Thomas to work on getting OpenMRS 2.2 feature topics scheduled on future design calls