

2014-11-24 Project Management Meeting

Date

Nov 24, 2014

Attendees

- [Unknown User \(jthomas\)](#)
- [Unknown User \(darius\)](#)
- [Burke Mamlin](#)
- [Daniel Kayiwa](#)
- [Unknown User \(michael\)](#)
- [Unknown User \(wyclif\)](#)
- [Rafal Korytkowski](#)

Goals

- OpenMRS Platform 1.11-alpha release this week
- Release 2.1.1 by week of 8-December.
- Get OpenMRS 2.2 features scheduled on upcoming design calls

Discussion items

| Item | Who | Notes |
|--|-----------------------------------|--|
| OCL-CIEL Subscription Module | Rafal Korytkowski | <ul style="list-style-type: none">• showcase on Nov 26th design call |
| Release Platform 1.11 | Daniel Kayiwa | <ul style="list-style-type: none">• <input checked="" type="checkbox"/> TRUNK-4536 - Define what work may be needed to get OpenMRS Platform 1.11 running underneath OpenMRS 2.x CLOSED has been tested and completed fully |
| OpenMRS 2.1.1 | Daniel Kayiwa | <ul style="list-style-type: none">• 3 tickets in ready for development <input checked="" type="checkbox"/> RA-297 - Drug Lookup ACCEPTED• <input checked="" type="checkbox"/> RA-465 - Change wording of duplicate allergen validation message ACCEPTED• <input checked="" type="checkbox"/> RA-466 - Add "Rash" to preset list of allergy reactions ACCEPTED• to be released by week of December 8th |
| OpenMRS 2.2 | | <ul style="list-style-type: none">• schedule appropriate people to be on future design calls to talk about features |

Action items

- [Unknown User \(jthomas\)](#) will remind [Rafal Korytkowski](#) to join Wednesday design call for OCL-CEIL subscription module showcase
- [Burke Mamlin](#) communicate to the dev list 2.1.1 to be released the week of December 8th and what needs to be worked on to make this happen
- [Unknown User \(wyclif\)](#) to send out notice about 1.10.1
- [Unknown User \(jthomas\)](#) to work on getting OpenMRS 2.2 feature topics scheduled on future design calls