

# 2014-08-11 Provider Management Meeting

## Date

Aug 09, 2014

## Attendees

- [Unknown User \(cpower\)](#)
- [Burke Mamlin](#)
- [Unknown User \(shasha\)](#)
- [Unknown User \(darius\)](#)
- [Wyclif Luyima](#)

## Goals

- Update on the Allergy Sprint
- Review progress on [RA-332](#) - Test out the Diagnosis search widget against the full CIEL dictionary WAITING FOR ANALYSIS spike
- 1.10 update
- 1.11 update
- Remaining September Goals
- Review of [RA-328](#) - Create static demo data for the reference application ACCEPTED
- OCL-CIEL Subscription Module
- Work Process Progress

## Discussion items

Time	Item	Who	Notes
	Allergy Sprint Update		<ul style="list-style-type: none"> <li>• We need to get others (volunteers) beyond soldev on this sprint to keep pace</li> <li>• Need testers, currently doing all the testing</li> <li>• Expectations over the next week                             <ul style="list-style-type: none"> <li>• More tickets in development</li> </ul> </li> <li>• <a href="#">Daniel Kayiwa</a> <a href="#">RA-330</a> - Create Allergies UI module <span>ACCEPTED</span> <ul style="list-style-type: none"> <li>• complete? Ready for test?                                     <ul style="list-style-type: none"> <li>• Don't need a specific update really on this ticket but an update on the tickets that are ready for test.</li> </ul> </li> </ul> </li> </ul>
	<a href="#">RA-332</a> - Test out the Diagnosis search widget against the full CIEL dictionary <span>WAITING FOR ANALYSIS</span>		<ul style="list-style-type: none"> <li>• <a href="#">Unknown User (darius)</a> and <a href="#">Burke Mamlin</a> with Jakub's help will move this to 2.1 as there is more work than expected in this.</li> <li>• More discussions to happen later.</li> </ul>
	1.10 Update		<ul style="list-style-type: none"> <li>• Still have performance tickets to complete</li> <li>• A new version of 1.10 should be released to production</li> <li>• Goal would be to release late next week.</li> <li>• 4 tickets are currently open in the release</li> </ul>
	1.11 Update		<ul style="list-style-type: none"> <li>• Not many volunteers to help with testing</li> <li>• Currently about half way done, but looking like we will come short of complete</li> <li>• There are tickets that have been tested and some have failed so there is also additional work to be done there.</li> <li>• It will take new volunteer effort or reallocated core dev time to resolve this issue.</li> <li>• <a href="#">Daniel Kayiwa</a> to help build a list for us to help communicate testing needs</li> </ul>

	September Goals	<ul style="list-style-type: none"> <li>• Status Update to stay in 2.1 <ul style="list-style-type: none"> <li>• CEIL Dictionary drop down in priority several steps</li> <li>• Improvements and permissions should drop</li> <li>• Form Entry, moves up</li> <li>• Reporting, moves up</li> <li>• Allergies stays</li> </ul> </li> <li>• 2.2 <ul style="list-style-type: none"> <li>• CEIL Dic to 2.2</li> <li>• Improvement and permissions</li> </ul> </li> </ul>
	RA-328	<ul style="list-style-type: none"> <li>• Needs a new developer as the previous one seems to have unassigned himself.</li> </ul>
	OCL-CIEL Subscription Module	<ul style="list-style-type: none"> <li>• Will need design call amount time</li> <li>• Work will be assigned soon</li> <li>• <a href="#">Rafa Korytkowski</a> might need to lead or put his effort into this in some way</li> <li>• Expectation 2.2</li> <li>• Nice to have: Design by September</li> <li>•</li> </ul>
	Work Process	<p><a href="#">Development Work Flows</a></p> <ul style="list-style-type: none"> <li>• Make sure we add a BA section to help get some TW best practices in. Make sure we get some documentation or suggestions from <a href="#">Unknown User (shasha)</a></li> </ul>

## Action items

- [Unknown User \(shasha\)](#) and [Daniel Kayiwa](#) - Keep track on progress on this sprint, is there a backlog in the "ready to test column" etc
- [Wyclif Luyima](#) Place 1.10 into Production - Discuss this with the Bahmani team to see if they are ready
- [Daniel Kayiwa](#) get a list together of outstanding 1.11 issues to help push them to test the issue. So that we can get their organization to help resolve.
- [Burke Mamlin](#) , [Wyclif Luyima](#), [Unknown User \(darius\)](#), and [Unknown User \(cpower\)](#) to discuss how to find leaders for the work on Road map work.