

2014-08-18 Project Management Meeting

Date

Aug 18, 2014

Attendees

- [Unknown User \(cpower\)](#)
- [Burke Mamlin](#)
- [Unknown User \(darius\)](#)
- [Unknown User \(shasha\)](#)
- [Wyclif Luyima](#)
- [Unknown User \(kiranreddy\)](#)
- [Daniel Kayiwa](#)

Goals

- Last Weeks Action Items
- Status Updates
- PM Transition Plan

Discussion items

Time	Item	Who	Notes
	Review of Last Weeks Action Items	Everyone	<ul style="list-style-type: none"> <input checked="" type="checkbox"/> Shasha Liu and Daniel Kayiwa - Keep track on progress on this sprint, is there a backlog in the "ready to test column" etc <input type="checkbox"/> Wyclif Luyima Place 1.10 into Production - Discuss this with the Bahmani team to see if they are ready <input type="checkbox"/> Daniel Kayiwa get a list together of outstanding 1.11 issues to help push them to test the issue. So that we can get their organization to help resolve. <input type="checkbox"/> Burke Mamlin, Wyclif Luyima, Darius Jazayeri, and Chris Power to discuss how to find leaders for the work on Road map work. <ul style="list-style-type: none"> <input type="checkbox"/> Some refocused work on this is needed
	Status Updates		<ul style="list-style-type: none"> • 1.10 <ul style="list-style-type: none"> • 2 tickets still in review- should be ready by the end of the week. • Preparing to release • Bhamani will ready for testing in production (we hope) Will talk more about this on today's design call. • 1.11 <ul style="list-style-type: none"> • Need a communication push for testing 1.11 • Current 1.11 sprint is focused on just testing • Another Dev sprint is necessary to complete the work remaining. • Allergies <ul style="list-style-type: none"> • Sprint 1 completed 9 tickets • Sprint 2 started, email communication was sent out • Setting Up the Design call August 20th on this topic • OCL-CIEL <ul style="list-style-type: none"> • Design Call Wednesday <ul style="list-style-type: none"> • How does the module interact with OCL API? • Workflow questions maybe for Unknown User (akanter) surrounding KenyaEMR's work (can these be added to the document so that I can respond)?
	PM Transition Plan		<ul style="list-style-type: none"> • Transition Unknown User (cpower) to a volunteer role.
	Ask OpenMRS	Unknown User (michael)	<ul style="list-style-type: none"> • Attempt to focus time on answering questions on Ask OpenMRS
	Open Discussion		<ul style="list-style-type: none"> • Scrum/sprints are failing <ul style="list-style-type: none"> • How do we move to a more Git process or a different type of work package? • Draft of a model for Development

Action items

- [Unknown User \(michael\)](#) setup a 90 trial, with some action and metrics
- Continue to work on finding leaders. Burke Mamlin [Unknown User \(darius\)](#) Wyclif Luyima