

Sprint Schedule

On this page:

- [Sprint schedule calendar](#)
- [Active sprints](#)
- [Sprint list](#)
- [Sprints In Planning](#)
- [Sprint Ideas \(Not in any order\)](#)
- [Quarter Goals](#)
 - [Q1](#)
- [Previous sprints](#)

[2013 Development Sprints](#)

Sprint schedule calendar

Team Calendars

Sign up for a sprint!


Want to join a sprint that interests you?

1. Find a team to the left to join and click it.
2. Click the "Edit" link.
3. Add your name in the "Who" field and click OK.

If you can only participate in part of a sprint, click the "Add Event" button to the left and add your name and the days you are available.

Active sprints

We are using JIRA Agile Board for organizing sprints. If you want to learn what we are currently working on and what are the available tasks, go to



All active sprints are listed at the top following the "**Sprints:**" label. Sprints are named starting with a date when the sprint began followed by the topic e.g. *2016-11-29 Platform 2.1.0* or *2016-12-06 Android Client*.

Usually we have one active sprint, but at times it may be more sprints running in parallel. You can switch between different sprints by simply clicking on them, which should load a page containing issues for that sprint.

Issues are organized in 5 columns: **In Desing**, **To Do**, **In Progress**, **In Review**, **Done**. You are welcome to pick any issue from the **To Do** column by simply opening it and clicking **Claim**.

When you are done you should click **Request Code Review** and provide a URL to a pull request on GitHub in comments under the issue.

Once your solution is accepted, your code will be merged and the issue moved to the **Done** column. If it requires more work, it will be moved back to the **In progress** column. You need to respond or make changes and **Request Code Review** again. Do not get discouraged as the process may take a few rounds of code reviews until a pull request is accepted. It is expected as we aim for the highest code quality.

Please explore [Developer Guide](#) to learn more about developing code for OpenMRS.

Sprint list

From	To	Topic	Product Owner	Lead Developer	Developer Effort Estimated	Kickoff Meeting Held?	Goals Outlined?	Retrospective Completed?
2017-02-07	2017-02-21	Cohort Builder Sprint	Stephen Senkomago Musoke	Unknown User (reddberckley)			Yes	

2016-11-29	2016-12-13	Platform 2.0.1 Sprint 1		Unknown User (raff)				
2016-11-15	2016-11-29	Open Concept Lab Sprint 3		Unknown User (raff)				
2016-11-01	2016-11-15	Open Concept Lab Sprint 2	Unknown User (paynejd)	Unknown User (raff)				
2016-02-14	2016-02-23	Platform 2.0 Beta - RESTWS	OpenMRS Community	Unknown User (maany)		No	Yes	
2016-01-17	2016-01-31	Platform 2.0 Beta	OpenMRS Community	Unknown User (maany)			Yes	Yes
2015-07-27	2015-08-07	Admin UI	TBD	Wyclif Luyima		No	Yes	No
2015-01-08	2015-01-25	Registration v2	David DeSimone	Wyclif Luyima		Yes	Yes	No
2014-11-10	2014-11-14	OpenMRS Platform 1.11 pre-alpha-release testing and bug fixing	OpenMRS Community	Kaweesi Joseph		No	Yes	
2014-10-27	2014-11-10	Working on OpenMRS Platform 1.11 Release Test Failed tickets	OpenMRS	Kaweesi Joseph			Yes	
2014-10-12	2014-10-26	Testing OpenMRS Platform 1.11 Release Tickets Sprint 3 - 2014 (iteration 3)	OpenMRS community	Kaweesi Joseph			Yes	
2014-10-07	2014-10-21	Allergies (Iteration 4)	Unknown User (jteich), Shasha	Daniel Kayiwa			Yes	
2014-08-14	2014-08-28	Testing OpenMRS Platform 1.11 Release Tickets Sprint 2 - 2014 (iteration 2)	OpenMRS community	Kaweesi Joseph			Yes	
2014-07-30	2014-08-13	Testing OpenMRS 1.11 Release Tickets (iteration 1)	OpenMRS community	Kaweesi Joseph			Yes	
2014-09-01	2014-09-15	Allergies (Iteration 3)	Unknown User (jteich), Shasha	Daniel Kayiwa			Yes	
2014-03-18	2014-03-31	Order Entry (Iteration 5)	JSS, KenyaEMR, OpenMRS	Wyclif Luyima		Google Hangout	Yes	
2014-02-25	2014-03-17	Order Entry (Iteration 4)	JSS, KenyaEMR, OpenMRS	Wyclif Luyima		Google Hangout	Yes	Yes
2014-02-04	2014-02-24	Order Entry (Iteration 3)	JSS, KenyaEMR, OpenMRS	Wyclif Luyima		Google Hangout	Yes	Yes
2013-12-16	2014-02-03	Order Entry (Iteration 1 & 2)	JSS, KenyaEMR, OpenMRS	Wyclif Luyima		Google Hangout	Yes	Yes
		Reporting Sprint	Unknown User (arbaughj)	Unknown User (mseaton)		No	Yes	

Sprints In Planning

Name	Product Owner	Lead Developer	Goals Outlined?	Next Planning Meeting	Next Design Meeting	Estimated Start Date	Kickoff Meeting	Comments
External Authentication	Svend / Bill Lober	Unknown User (darius) (TBD)						
App Framework						??		
HTML Form Entry	James Arbaugh /Ampath					??		
Module Architecture Sprint	Darius or Rowan or Mike Seaton	Ben or any dev	Yes					See 2013-06-13 Developers Forum minutes
Spike on moving Audit Log Module into core	?? Probably Roger Friedman	Wyclif						
Performance Analytics	Unknown User (hamish)		Yes					
OpenMRS-HMIS	Unknown User (ibewes)		No					
Ad Hoc Analysis Tool (Cohort Builder replacement)		Unknown User (darius)						Version 1 of this is built (by Mirebalais). Goal of this sprint is to (1) add bells and whistles, (2) support searching more domain objects.
Allergy support in OpenMRS 2.x								Significant design conversations have already happened.
Clinician UI for Capturing Encounters in OpenMRS 2.x	Burke Mamlin							Consider incorporating the Bahmni data capture tool into the Reference Application, with refactoring, i18n, etc.

Sprint Ideas (Not in any order)

Name	Product Owner	Developer Lead	Suggested Developers	Initial Discussion Date	Comments
Import/Export of CCD	Burke/Paul				
Reporting Module Renderers	Mike Seaton				
Order Entry Wrap Up (Implementing the new Order Types)			Wyclif Luyima		
Complete the hibernate-search branch	Rafal Korytkowski				Subtasks of TRU NK-2999
Publish and test the MVP dictionary with the dictionarypublishing module (1 dev spike)	Rafal Korytkowski				
Cohort	Wes Brown(?), Suranga Kasthurirathne(?)				
Atlas					
Patient Data	Mike Seaton				

Quarter Goals

Q1

Q1

Previous sprints

From	To	Topic	Leader	Developer Effort Estimated	Met Goals?	Designed Properly?	Kick Off Meeting?	Retrospective?
March 28	April 10	Reference Application iteration 0	Unknown User (darius)	All	2 wks	Yes		
Mar 14th	Mar 27th	Sync	Mike Seaton	2 wks	Yes			
Feb 28th	March 13th	Community Development Swim Lane	Wyclif Luyima , Rafa Korytkowski , Daniel Kaiyiwa	2wks	Yes			
Feb 7th	Feb 27th	Merging the RESTWS and RESTWS-19ext modules	Roger Friedman , Rafal Korytkowski	3wks, 3D	Yes	Yes	Yes	Yes
Jan 24	Feb 6	Patient Summary	Joaquin Blaya, Mike Seaton	Daniel, Wyclif, Andrea, Mike, Rafal	Yes	Yes	Yes	Yes
Jan 9 2013	Jan 23	Reporting Module: integrating with Calculation module, integrating with MDS, etc	Mike Seaton	2 Weeks	Yes	Yes	Yes	Yes
Dec 24	Jan 8	Prep for Merging the RESTWS and RESTWS-19ext modules	Rafa Korytkowski	Rafal (spike)	Yes	Yes	No	No
01/08/14	15/08/14	Allergies (Iteration 1)	Unknown User (jteich), S hasha	Daniel Kaiyiwa			Yes	
15/08/14	29/08/14	Allergies (Iteration 2)	Unknown User (jteich), S hasha	Daniel Kaiyiwa			Yes	
Dec 10	Dec 24	Registration Core Module Sprint	Jeremy Keiper		Yes	No	No	Yes
November 22	Dec 6	Visit Scheduling or Queueing	Unknown User (tgreensweig)					
Nov 7	Nov 20	Community Requested Issues Sprint and Mockito	Daniel Kaiyiwa	2 weeks, Wyclif on Mockito	N/A	N/A	N/A	N/A
October 24	November 6	Mirebalais User Interface Sprint	Unknown User (darius)	2 weeks, Wyclif and Daniel	N/A	N/A	N/A	Yes
October 1	October 21	Sharing Concept Dictionary	Rafa Korytkowski	3 weeks (Implementer Conference- Oct 9-12)				
September 17	September 30	Patient Summary Sprint	Unknown User (mseaton)	2 weeks, full team				
September 10	September 16	RESTWS Mini Sprint	Unknown User (bwolfe)	1 week				

September 3	September 9	Spikes by Core Developers	Unknown User (bwolfe)/Unknown User (darius)	1 week,				
August 13	September 2	Your Votes Sprint	Unknown User (bwolfe)	3 weeks, full team				
July 30	August 12	Export of HL7 Messages Sprint	Unknown User (surangak)	2 weeks, full team				
July 16	July 29	Bug Fixing Sprint-July 2012	Rafa Korytkowski	Rafal lead & Volunteers				
July 2	July 15	XForms Sprint 2	Daniel Kayiwa	Daniel lead, but doesn't code				
June 18	July 1	Testing & HTML+Report Module Sprint	Unknown User (bwolfe)	Full team 2 week sprint				
June 4	June 17	CleanUp Sprint - June 2012	Rafa Korytkowski	Full team 2 week sprint				
May 21	June 3	Roles and Privileges Sprint	Daniel Kayiwa	Full team 2 week sprint				
May 7	May 20	Event and AtomFeed Modules	Unknown User (bwolfe)	1 week, full team				
Apr 29	May 5	Order Entry Wk 2	Unknown User (mseaton)	2 core developers				
Apr 29	May 5	Minor drug table+ui changes	Unknown User (jeremy)	1 week, Jer + core dev				
Apr 22	Apr 29	Atlas Module 1.0 - tickets		1 core Developer				
Apr 22	Apr 29	Order Entry Wk 1 Design Prep	Wyclif Luyima, Unknown User (mseaton)	2 core developers				
Apr 15	Apr 20	Get Web Services to 1.0	Unknown User (darius)	1 week. Darius, Rafal, Roger, Saptarshi, ?				
Apr 15	Apr 20	Atom Feed Spike/Prep Wk 1	Unknown User (bwolfe)	2 weeks, Ben only				
Apr 2	Apr 15	Reporting Module	Unknown User (mseaton)					
Mar 26	Apr 1	Catchup Sprint	Unknown User (bwolfe)					
Mar 12	Mar 25	Logic, take 2	Unknown User (mseaton) and Wyclif Luyima					
Feb 27	Mar 11	Bug Fixing Sprint	Unknown User (bwolfe)					
Feb 13	Feb 24	Pentaho	Unknown User (darius)					
Jan 30	Feb 12	HTML Form Entry	Unknown User (mogodrich)	Planning notes: Ben missing first week				
Jan 16	Jan 29	1.9 Beta bug fixes, Rest WS, SMART Container	Wyclif Luyima	Planning notes: Ben missing second week				
Jan 2 2012	Jan 15	Metadata Sharing	Rafa Korytkowski					

Also see the [2011 Sprint Schedule History](#)