

# 2011 Sprint Schedule History

This page lists off the sprints completed in 2011. There is a different page for the current [Sprint Schedule](#)

From	To	Topic	Leader	
Dec 26	Jan 1	Individual work	You	Planning notes: 26th-1st will only have half devs
Dec 12	Dec 25	<a href="#">Documentation and 2012 Q4 roadmap cleanup</a>	Ben	
Dec 5	Dec 11	<a href="#">1.9 Beta 2</a>	Wyclif / Darius	Address 1.9 alpha bugs, and get the beta released
Nov 21	Dec 4	<a href="#">1.9 Beta</a>	TBD	Address 1.9 alpha bugs, and get the beta released
Nov 7	Nov 20	<a href="#">Release Process Sprint</a>	TBD	Documentation, tooling, and automation to help us release and test releases faster.
Oct 17	Nov 6	1.9 alpha release		
Oct 10	Oct 16	--	--	OpenMRS Implementer's Conference
Sept 19	Oct 9	<a href="#">1.9 Sprint 4</a>	<a href="#">Unknown User (darius)</a>	(Three weeks) 1.9 features, fixes, code review, cleanup. Get alpha out the door in mid-October.
Sept 5	Sept 18	<a href="#">Sync Module</a>	<a href="#">Unknown User (bwolfe)</a> and <a href="#">Unknown User (mcunderlik)</a>	Fixes and features for the <a href="#">Sync Module</a>
Aug 29	Sept 4	<a href="#">1.9 Sprint 3</a>	<a href="#">Unknown User (darius)</a>	A 1 week push to polish off work on Visits and Providers
Aug 15	Aug 28	<a href="#">SMART Container</a> <a href="#">1.9 Sprint 2</a>	<a href="#">Unknown User (bwolfe)</a> <a href="#">Unknown User (darius)</a>	Final features and fixes for the SMART Container module Tickets/features/bugs related to the upcoming 1.9 release
Aug 1	Aug 14	<a href="#">OCC</a>	<a href="#">Unknown User (bwolfe)</a>	A push on features and bug fixes to get a beta release of the module and server published
Jul 18	Jul 31	<a href="#">2.x User Interface Sprint 2</a>	<a href="#">Unknown User (darius)</a>	Improvements to 2.x UI Framework
Jul 5	Jul 17	<a href="#">1.9 Feature: Web Services</a>	<a href="#">Unknown User (bwolfe)</a>	Sprint on web services to finalize user stories and prepare the initial alpha module release
Jun 20	Jul 3	<a href="#">1.9 Features: Order Entry</a>	<a href="#">Unknown User (darius)</a>	Work on <a href="#">API Support for Order Entry (Design Page)</a>
		(catchup week, no sprint. finish reviews, etc from previous)		Apply volunteer patches, document, etc
May 30	Jun 12	<a href="#">Automated Release Testing</a>	<a href="#">Unknown User (bwolfe)</a>	
May 16	May 29	<a href="#">1.9 Feature: Web Services</a>	<a href="#">Unknown User (bwolfe)</a>	Work on <a href="#">Enhanced Web Services (Design Page)</a>
May 2	May 15	<a href="#">Bundled Module: XForms</a>	Daniel Kayiwa	All about the <a href="#">XForms Module</a>
April 18	May 1	<a href="#">1.9 Features: Concept Mapping, Visits, Multiple Providers</a>	<a href="#">Unknown User (darius)</a>	Work on <a href="#">Additional Attributes on Concept Map, Support for Visits (Design Page)</a> and <a href="#">Multiple providers per encounter (Design Page)</a>
April 11	April 17	<a href="#">Bug fixes</a>	<a href="#">Unknown User (bwolfe)</a>	Top-voted bug fixes, primarily from OpenMRS core/trunk
April 4	April 10	<a href="#">2.x Dashboard Fragments</a>	<a href="#">Unknown User (darius)</a>	Learn the 2.x UI Framework by writing patient dashboard fragments
March 21	April 3	<a href="#">Reporting Module v0.6</a>	<a href="#">Unknown User (mseaton)</a>	<a href="#">see JIRA tickets</a>