

2014-11-10 Project Management Meeting

Date

Nov 10, 2014

Attendees

- [Unknown User \(jthomas\)](#)
- [Unknown User \(michael\)](#)
- [Unknown User \(darius\)](#)
- [Unknown User \(wyclif\)](#)
- [Daniel Kayiwa](#)

Goals

- Release 1.1 by next week
- Queue up major design needs for 2.2
- Get [Rafa? Korytkowski](#) on these calls 😊

Discussion items

Item	Who	Notes
Allergy Release 1	Unknown User (shasha) / Daniel Kayiwa	<ul style="list-style-type: none">• WIP showcase planned for 2014-11-13 Developers Forum (just updates not heavy detail)
OCL-CIEL subscription module		<ul style="list-style-type: none">• need to get Rafa? Korytkowski
Platform 1.11		<ul style="list-style-type: none">• release in a week or so
OpenMRS 2.2		<div style="border: 1px solid #ccc; padding: 5px;"><input checked="" type="checkbox"/> TRUNK-4536 - Define what work may be needed to get OpenMRS Platform 1.11</div> <ul style="list-style-type: none">• running underneath OpenMRS 2.x CLOSED• strategically need to queue up major design needs - talk about on Wednesday's design call• schedule out design call time for technical roadmap topics• assign some leads to be in charge of each technical topic• Condition list - on Monday's call?• Basic Order Entry for meds and tests was talked about on today's design call and can be moved forward• migration strategy will be designed later as it will be effected by others• PIH BA (Dave) time on registration for functional requirements for OpenMRS 2.2 to create out of the box• empower implementations to add their features

Action items

- [Rafa? Korytkowski](#) needs to send update announcement out to the community
- Schedule out design call time for [technical roadmap topics](#)
- [Unknown User \(jthomas\)](#) & [Burke Mamlin](#) will work on getting emails out to implementations to get items under 2.2 on design calls
- [Unknown User \(darius\)](#) & [Burke Mamlin](#) need to schedule PIH and Bahmni call (possibly every other week)