

2014-12-15 Project Management Meeting

Date

Dec 15, 2014

Attendees

- [Unknown User \(jthomas\)](#)
- [Wyclif Luyima](#)
- [Daniel Kayiwa](#)
- [Unknown User \(shasha\)](#)
- [Burke Mamlin](#)
- [Unknown User \(michael\)](#)
- [Unknown User \(darius\)](#)

Goals

Discussion items

Item	Who	Notes
Allergy 2.1.1	Daniel Kayiwa	<ul style="list-style-type: none">• look up widget has issues, Daniel will send email to better explain
2.2		<ul style="list-style-type: none">• release manager discussion early January• early Janaury remind KenyaEMR to be prepared to talk about UI convergence at Maputo• Burke to identify who asked for basic order and try to get a bit more specific around needs• Migration Strategy is not on the design call schedule yet. Depends on which items make it into 2.2.

Action items

- [Unknown User \(jthomas\)](#) will verify that the Bahmni Team has their own tool for tracking the condition list work and will not be using the OpenMRS board.
- [Burke Mamlin](#) & [Unknown User \(jthomas\)](#) to take a look at the condititon list board and how to prioritize it.
- [Burke Mamlin](#) will research the specifics around the need for basic order entry feature for 2.2
- [Unknown User \(jthomas\)](#) will reach out to [David DeSimone](#) to find out what the plans are for registration sprint. PIH or community sprint?
- [Unknown User \(jthomas\)](#) to email [Unknown User \(petmongrels\)](#) to see if someone from his team call present appointment scheduling on January dev forum