

2015-06-22 Project Management Meeting

Date

22 Jun 2015

Attendees

- [Unknown User \(jthomas\)](#)
- [Unknown User \(surangak\)](#)
- [Daniel Kayiwa](#)
- [Burke Mamlin](#)
- [Wyclif Luyima](#)

Discussion items

Item	Who	Notes
OCL subscription module	Unknown User (raff)	<ul style="list-style-type: none">• Jonathan says the full CIEL dictionary and the test dataset will be ready by the end of today. After he verifies everything, he'll send out instructions for testing and module development -- to be safe, let's plan on tomorrow.
Condition List	Unknown User (emerson)	<ul style="list-style-type: none">• talked w/ Bahmni BA (Saranya) about use cases and requirements on 15 June design forum.
OpenMRS Web Framework	Burke Mamlin	<ul style="list-style-type: none">• This will be on this weeks dev forum REST web services: how to substantially improve them W/ Burke Mamlin & Darius Jazayeri
Vertical Packaging	Burke Mamlin	<ul style="list-style-type: none">• 22 June design forum discussion
Administrative functions	Wyclif Luyima	<ul style="list-style-type: none">• have put together some tickets (Open tickets labeled as "adminui" in JIRA: 8 issues)• planning to start sprint July 6 but need list of new features plus the existing and then email devs on talk
Basic Order Entry for meds and tests	Unknown User (darius)	<ul style="list-style-type: none">• will need to reschedule design forum (w/ at least Darius, Burke, Jonathan)
Support for MariaDB		<ul style="list-style-type: none">• Burke is making sure Cintia has what she needs to proceed
Java 8 support	Wyclif Luyima	
Upgrade Underlying Technologies	Unknown User (raff)	<ul style="list-style-type: none">• 22 June design forum Rafal Korytkowski and Kristopher Schmidt plan to join to discuss Hibernate upgrade.
FHIR Support	Unknown User (surangak)	<ul style="list-style-type: none">• going back to support FHIR OpenMRS 1.10• it seems to run against 1.11• plan to release FHIR 1.0 module with 1.0 spec
Remove Legacy UI	Burke Mamlin	<ul style="list-style-type: none">• GSoC student making progress• after 1-2 admin features are working from module will then get work into core

Action items

- Burke Mamlin will reach out to [Unknown User \(raff\)](#) and [Unknown User \(ningosi\)](#) to see what the aim is for 1.0
- [Unknown User \(emerson\)](#) what are the next steps for condition list
-

- Unknown User (jthomas) will reschedule design forum to decide what Order Entry functionality to harvest from the PIH visit note to the reference application. (w/ at least Darius, Burke, Jonathan)