

2014-07-21 Project Management Meeting

Date

Jul 21, 2014



Attendees

- [Unknown User \(cpower\)](#)
- [Burke Mamlin](#)
- [Unknown User \(darius\)](#)
- [Wyclif Luyima](#)
- [Daniel Kayiwa](#)

Goals

- Review of 1.10
- Update on 1.11

Discussion items

Time	Item	Who	Notes
	Review of 1.10 Beta	Wyclif Luyima	<ul style="list-style-type: none">• Shooting for August 1st for a major release
	1.11	Daniel Kayiwa	<ul style="list-style-type: none">• Starting to arrange a sprint<ul style="list-style-type: none">• starting up a sprint page with the details• Planning on a two week sprint<ul style="list-style-type: none">• Goal would be to tackle the first one or two• Still waiting to see how many people are planned to be a part of the sprint to level the backlog accordingly• Sticking with small simple tickets, learning from it to build the second sprint.• Making sure it works prior to testing it against the reference application• URL: http://uat01.openmrs.org:8080/openmrs/index.htm•
	Road Map		<ul style="list-style-type: none">• Allergy<ul style="list-style-type: none">• Scheduled for today's design call• Need a kick off meeting scheduled once the design call<ul style="list-style-type: none">• Mornings on EST Unknown User (shasha)• API needs<ul style="list-style-type: none">• Single action for an individual allergen• No known allergies• How to implement the common allergens<ul style="list-style-type: none">• No it does not go into this• Sprint<ul style="list-style-type: none">• Working with Solodev to help with this sprint• CEIL<ul style="list-style-type: none">• We need to assign someone to spike on this<ul style="list-style-type: none">•  RA-332 - Test out the Diagnosis search widget against the full CIEL dictionary WAITING FOR ANALYSIS• We need to get the coding done (1 Day)• Setup in a test environment setup on digital ocean or someplace to test• Search widget to work with CEIL dictionary• Static Demo Data<ul style="list-style-type: none">•  RA-329 - Create static demo data for the reference application ACCEPTED• Has been picked up by Unknown User (fbiedrzycki) and has been worked on. Pull request needs to be reviewed asap.• Someone should reach out to him for issues/blockers

	September Release Review		<ul style="list-style-type: none">• 2.0 to 2.1 release progress has been slow• We are still planning on doing a release• We need to start mapping out our work in August to see what would be release in Sept.• What we would be releasing

Action items

- [Unknown User \(cpower\)](#) set up next weeks call to talk about and sort out what issues we will be able to do by September
- [Unknown User \(cpower\)](#) Mark - Retrospective RA-68 and Mike Seaton RA-66