

2018-12-17 Project Management Meeting

Attendees

- Jennifer Antilla
- Cynthia Antwi
- Irene Nyakate
- tendo kiiza Martyn
- Suthagar Kailayapathy
- Samuel Male
- Daniel Kayiwa

Regrets

- Burke Mamlin

Discussion items

Project Activities Spreadsheet

Item	Who	Notes
GCI	suthagar23 , Unknown User (mavrk) , Unknown User (ykarim250)	<ul style="list-style-type: none">• Working on finalizing winners - Issued nomination's form among mentors.• Posted GCI end post on OpenMRS Blog : https://openmrs.org/2018/12/gci-2018-concludes/• Working on a detail review post about the Google Code-in with OpenMRS with more statistical information• Need to finalize the winners and finalist from OpenMRS before 27 December 2018• Planned to send out an appreciation and thanking email for mentor's commitments on behalf of OpenMRS
GSoC	Suthagar Kailayapathy , Irene Nyakate	<ul style="list-style-type: none">• Received last year's resources• Created GSoC 19 warm up talk post : https://talk.openmrs.org/t/gsoc-2019-warm-up-practices-for-students/21009/19• Will start org application next week
Internships: Andela	Daniel Kayiwa	<ul style="list-style-type: none">▪ List of Andela Projects - Team is focusing on OCL to get it released▪ Strategic meeting in January
Sync 2.0 (SolDevelo, Jembi)	Jakub Slawinski	<ul style="list-style-type: none">• No update this week
OpenMRS Reference Application 2.9	Stephen Senkomago Musoke	<ul style="list-style-type: none">• Unknown User (raff) got past blocker (ref)
OpenMRS Platform 2.2	Samuel Male and Irene Nyakate	<ul style="list-style-type: none">• Samuel Male helping tendo kiiza Martyn in finalizing + IDGEN-42 - Add web-services to idgen module CLOSED ticket and pushed a PR waiting for reviewers.• tendo kiiza Martyn offered to help on final testing of + PLAT-30 - Bundle the Add On manager OWA within the Platform CLOSED this week
Updating Release Documents		
Technical Road Map Process		
PM tool		<ul style="list-style-type: none">• We could use some more intro tickets
AOB		

Next week		No meeting 24 Dec or 31 Dec. Next meeting will be 7 Jan 2019
-----------	--	--

Action items

