

2019-08- 26 Project Management Meeting

- Attendees
- [Cynthia Antwi](#)
- [Nathan Ruhanga](#)

- Regrets

Discussion items

[Project Activities Spreadsheet](#)

Item	Who	Notes
GSoC	Suthagar Kailayapathy , Irene Nyakate	<ul style="list-style-type: none">• https://talk.openmrs.org/t/gsoc-2019-openmrs-has-been-accepted-as-a-mentoring-organization/21932• Evaluations are being conducted and completed.• Mentor evaluation have now commenced and will submit next week
Internships: Andela	Daniel Kayiwa Cynthia Antwi	<ul style="list-style-type: none">• Andela Program wraps up this week. A meeting will be proposed to be scheduled on Thursday Aug 29• A bug continues to persist , which will delay the completion
OpenMRS Reference 2.10	Moses Mutesasira Reuben Varghese Kaweesi Joseph Herbert Yiga	<ul style="list-style-type: none">• Reference Application 2.10 Release Management• Growth charts module has been created as a new module.• Bootstrap UI will be included• Condition List; there is a blocker but it is being worked on• Several pending tickets
OpenMRS Platform 2.3	Nathan Ruhanga Samuel Male	<ul style="list-style-type: none">• Platform 2.3.0 Release Management Page• Alpha release will be done tomorrow Aug 27 2019 without Plat 30 and other tickets that were awaiting review and merging• Will do a minor release in 2 weeks with the outstanding tickets
Documentation Review 2019 GSoD 2019	Juliet Wamalwa CLIFF GITA tendo kiiza Martyn	<ul style="list-style-type: none">• More project details can be found here
Front Ends Project	Updates every 2 weeks	https://talk.openmrs.org/t/micro-frontends-architecture-for-openmrs/22557/17
PM tool		
AOB		
Next week		

Action items

