

2019-10- 07 Project Management Meeting

- Attendees
 - [Cynthia Antwi](#)
 - @mozzy
 - @dkayiwa
 - @jennifer
- Regrets

Discussion items

[Project Activities Spreadsheet](#)

Item	Who	Notes
OCL	Cynthia Antwi @herbert Yiga	<ul style="list-style-type: none">MVP is ready to be deployedSome infrastructure activities were completed last week to move the application to production and stagingClarification needed from Darius on some other technical issues.
OpenMRS Reference 2.10	Unknown User (mozzy) Unknown User (k.joseph) Unknown User (herbert24)	<ul style="list-style-type: none">Reference Application 2.10 Release ManagementCondition list, growth charts, bootstrapUI modules have now been mergedwill need further consultations for OCL to confirm.
OpenMRS Platform 2.3	Unknown User (ruhanga) Unknown User (samuel34)	<ul style="list-style-type: none">Platform 2.3.0 Release Management PageBeta version released
Documentation Review 2019 GSoD 2019	Unknown User (jwnasambu) Unknown User (gcliff) Unknown User (tendomart)	<ul style="list-style-type: none">More project details can be found hereAdvise the Technical writer for refactoring the wiki to develop a guideline on the information architecture
NigeriaEMR	@ggomez	<ul style="list-style-type: none">No Updates This Week
Front Ends Project	Updates every 2 weeks	https://talk.openmrs.org/t/micro-frontends-architecture-for-openmrs/22557/17
PM tool		
AOB		Encourage all Dev stages to do code reviews, its very important link the wiki page to do code reviews
Next week		

Action items

