

2017-10-23 Project Management Meeting

Date

23 Oct 2017

Attendees

- [Unknown User \(jthomas\)](#)
- [Unknown User \(dkayiwa\)](#)
- [Unknown User \(wyclif\)](#)
- [Burke Mamlin](#)
- [Unknown User \(ivange94\)](#)

Discussion items

Item	Who	Notes
Last weeks action items		2017-10-02 Project Management Meeting
Internships (GSoC)	Unknown User (harsha89) & Unknown User (k.joseph)	<ul style="list-style-type: none"> • So you want to be an OpenMRS GSoC Admin • Admin after action review to create helpful admin documentation • Jamie trying to schedule a call on Thursday 9am ET - design time w/ Suranga, Burke, anyone who wants to help with documentation efforts, those aspiring to lead GSoC
DHIS2 Integration	Unknown User (maurya) & Unknown User (jamesm)	<ul style="list-style-type: none"> • Maurya going to work on getting more on roadmap in terms of understanding whats next and how someone could help - DHIS Reporting Status and Road Map • want to have Maurya and James join the call next week
Bintray	Rafal Korytkowski & Unknown User (darius)	<ul style="list-style-type: none"> • Ivange reached about to Rafal about this already
SolDevelo	Rafal Korytkowski & Unknown User (darius)	<ul style="list-style-type: none"> • SolDevelo will be joining daily scrums on IRC for updates and also post to Talk as they are required by their management • SolDevelo has started development on the sync 2.0 project - https://talk.openmrs.org/t/sync-2-0-planning/11799/48?u=raff • Rafal also created <input checked="" type="checkbox"/> AQ-12 - Update documentation to point to Add Ons instead of Modulus CLOSED for updating documentation • Waiting for a reply from Tendo whether he wants to pick the task, see https://talk.openmrs.org/t/new-guidelines-for-module-releases/13357/9?u=raff
Andela	Unknown User (dkayiwa)	<ul style="list-style-type: none"> • still need dev test servers for Andela to work on via JetStream
Platform	Burke Mamlin	<ul style="list-style-type: none"> • Burke working today to summarize the list for Platform 2.2 and put straw man into the road map • need a release manager (Plan B: Wyclif and Daniel) • Wyclif pushing on platform tickets
Reference Application	Unknown User (ssmusoke)	<ul style="list-style-type: none"> • Was Stephen able to clean up roadmap page to match reality and pushing leftover items to 2.8? • Did Stephen open new thread on what we plan to put into 2.7 release and if people have something they do not see on the list please richest to the release manager (after clean up road map)? • Who is Stephen's colleagues who is going to shadow to potentially be the next release manager? • release manager has started the process

Internships (GCI)		<ul style="list-style-type: none"> • application completed and submitted • have GCI tasks (needed them for the application) but they do not cover all categories (ie. need coding tasks) • ~150 valid tasks from last year - http://om.rs/gcisampletasks • updated the tags to gci2017 and also had infra change the search query for the short link • will post to Talk and reach out to Rafal (example Talk post)
Review pmt ool		<ul style="list-style-type: none"> • no list of community priority tickets
Other		<ul style="list-style-type: none"> • Setting up design call in November to discuss the state and direction of OCL
Design Forum:		OPEN FORUM

Action items

- Unknown User (jthomas) to follow up with Unknown User (jamesm) and Unknown User (maurya) to have them on the PM call next week about DHIS2 integration