

2014-10-20 Project Management Meeting

Date

Oct 20, 2014

Attendees

- [Unknown User \(jthomas\)](#)
- [Unknown User \(darius\)](#)
- [Unknown User \(wyclif\)](#)
- [Burke Mamlin](#)
- [Unknown User \(dkayiwa\)](#)
- [Unknown User \(shasha\)](#)
- [Unknown User \(k.joseph\)](#)

Goals

- Finish Allergies
- Finish 1.11 ticket testing and get volunteers to assist with minor bug fixes

Discussion items

Item	Who	Notes
Allergies	Unknown User (wyclif)	<ul style="list-style-type: none">• Wyclif is fixing minor issue on styling for RA-425 - Tech Debt: move inline css in allergies code to scss IN DEVELOPMENT
OCL-CIEL	Rafal Korytkowski	<ul style="list-style-type: none">• Currently behind on the UI• ThoughtWorks will be joining today's design call to talk about web services for OCL
1.11	Unknown User (dkayiwa) & Unknown User (wyclif)	<ul style="list-style-type: none">• Wiki page for 1.11 sprint - Testing OpenMRS Platform 1.11 Release Tickets Sprint 3 - 2014• Testing is going on and we have more than half of the sprint targeted tickets tested• not many devs have turned up to help with review• Wyclif will be working on 1.11 testing with Daniel• Daniel & Wyclif should be able to have ticket testing done in 2-3 days• there are some tickets not assigned to this sprint but still need done - ~70 tickets• focus is not for fixing bugs but to just test the tickets to pass or fail them - believe less than 50 will need fixed and they seem very minor• planning next sprint to fix remaining bugs• Daniel will help Joesph get 1.11 sprint into agile board• Daniel would like to have volunteers help with ticket changes especially intro tickets
2.2	Burke Mamlin & Unknown User (darius)	<ul style="list-style-type: none">• Steve Wanyee is looking for clarification on 2.2 roadmap - Burke and Darius will work on this
Ebola	Unknown User (darius)	<ul style="list-style-type: none">• there are groups wanting to use OpenMRS for ebola treatment in facilities and clinics• Darius has been starting to look at what OpenMRS would look like for an ebola treatment unit• would like to have basic distribution for OpenMRS so we can guide volunteers or users on where to start learning about OpenMRS ebola treatment• Shasha will be becoming more of a volunteer in the next week or so and would like to help Darius with this while still full time• Darius will make a list of high level functionalities public• Server - dev test 03 as test server

Action items

- [Unknown User \(dkayiwa\)](#) will help Joesph get 1.11 sprint into agile board
- [Unknown User \(dkayiwa\)](#) & [Unknown User \(wyclif\)](#) should have 1.11 ticket testing done in 2-3 days
- [Unknown User \(dkayiwa\)](#), as the swim lead, will reach out to the community for help with fixing ~50 tickets that need minor bug fixes

- [Burke Mamlin](#) will create a strawman today around expectations for core community projects and the community - Rafal and Nicholas will use this for the OCL-CEIL subscription module
- Unknown User (darius) will get a list of high level functionalites for Ebola treatment out on the wiki for public viewing