

2011-01-13 Developer Meeting

Date

13/Jan/2011

In Attendance

- [Unknown User \(michael\)](#)
- [Unknown User \(wyclif\)](#)
- [Unknown User \(jeremy\)](#)
- [Unknown User \(burke\)](#)
- Shaun Grannis
- [Unknown User \(r.friedman\)](#)
- [Unknown User \(sunbiz\)](#)
- [Unknown User \(mogoodrich\)](#)
- [Unknown User \(darius\)](#)
- Dawn Seymour
- Paul Biondich
- [Unknown User \(bwolfe\)](#)
- [Unknown User \(ayeung\)](#)
- [Unknown User \(ayunis\)](#)
- [Unknown User \(dkayiwa\)](#)
- [Unknown User \(muraguri2005\)](#)

Agenda

- Quickly review previous meeting minutes (5 min)
- 1.8 Update - Wyclif
- [Multiple providers per encounter \(Design Page\) \(TRUNK-39\)](#) and [Support for Visits \(Design Page\) \(TRUNK-48\)](#) - led by Burke (45 mins)
- "Introduce" Daniel Kayiwa (5 min)
- After-action review & next week's agenda (5 min)

Minutes

- Time Keeper: TBD

[Real-time collaborative notes - please update wiki after meeting](#)

(15 min late starting)

1.8 Update (40 min)

- Beta is released
- RC1 coming soon. Until then, more testing needs to be done. RC1 can't be released until at least one (ideally 2+) implementations have tested.
- A recurring theme over the last several releases has been a limited pool of testers. (Implementations tend to have very limited people & technology resources to volunteer for testing.)
 - Darius: Should this type of testing happen with a RC version instead? Takes time for volunteers to test so many modules. 1.8 is likely to break some modules due to the changes in widgets.
 - Burke: Let's see what type of testing can be automated. Wyclif will coordinate.
 - Paul: Many applications (especially beyond open source communities) release without having external implementation feedback. We may be putting a non-sustainable burden on people & organizations that don't have resources.
 - Michael: To replace implementer testing at a minimum it's necessary to have a formal documented QA testing process (use cases, etc.).
 - Roger: We should communicate with module developers about the changes in trunk that could break their modules and encourage them to test/fix.
- TODO: Michael to create a module mailing (notification) list and use those listed in the module repository as initial subscribers.
- TODO: Wyclif to explicate the goals & tasks to test bundled modules in the Testing Releases page. He will work with module developers to make sure test cases are complete.
- 2 or 3 tickets not yet completed.
- Ben: Working on a patch that Upul started [docs:TRUNK-26](#) to modify the initialization wizard. This could be modified for pre-release testing that could connect to an external existing database and copy it into the virtual appliance for testing. (This functionality would only be turned on for the appliance distribution.)
- TODO: Wyclif will coordinate developing webdriver tests. Ben sent a mail to a volunteer interested in testing.

Daniel Kayiwa (5 min)

- Ben introduced [Unknown User \(dkayiwa\)](#), who is joining the core development team full time.

1.9 Design

Multiple Providers per Encounter (50 min)

- Wiki page: [Multiple providers per encounter \(Design Page\)](#)
- JIRA ticket: [docs:TRUNK-39](#)

Support for visits (15 min)

- Wiki page: [Support for Visits \(Design Page\)](#)
- JIRA ticket: [docs:TRUNK-48](#)

Outcomes

TODO's		
▼	<input checked="" type="checkbox"/>	Wyclif to explicate the goals & tasks to test bundled modules in the Testing Releases page. He will work with module developers to make sure test cases are complete.
▼	<input checked="" type="checkbox"/>	Michael to create a module mailing (notification) list and use those listed in the module repository as initial subscribers.

Transcripts

- Backchannel IRC transcript
- Audio recording of the call: [Listen online or download](#) - available after the meeting