

2017-11-20 Project Management Meeting

Date

20 Nov 2017

Attendees

- [Jamie Thomas](#)
- [Daniel Kayiwa](#)
- [Darius Jazayeri](#)
- [Stephen Senkomago Musoke](#)
- [Wyclif Luyima](#)

Discussion items

Item	Who	Notes
Reference Application	Stephen Senkomago Musoke	<ul style="list-style-type: none">• Testing. Bug in dashboard core that is breaking widgets• Still trying to release by Friday if we can get bug fixed• Stephen follow up with Rafal on ??• Andela released bootstrap update on migration of the style guide - allocated some guys to spike on it and are waiting on Stephen to respond
Platform	Wyclif Luyima	<ul style="list-style-type: none">• https://talk.openmrs.org/t/we-need-a-volunteer-for-the-release-manager-role-for-platform-2-2/14114/15• An email was sent for a volunteer release manager - Irene Nyakate• Wyclif will reach out to Irene this week to make sure she understands what needs to be done and how to get started• Release by EOY (December 2017)• Stephen checking to see if Irene can be hosted at the METS Program office, which are leading the development of UgandaEMR
Internships		<ul style="list-style-type: none">• Starting date for Google Code In - next Tuesday, November 28
Andela	Daniel Kayiwa	<ul style="list-style-type: none">• 4 parallel streams of work:<ul style="list-style-type: none">• Cohort Builder• Add-on Manager• Observation Management• Spiking on Bootstrap• Upgrade FontAwesome: https://issues.openmrs.org/browse/RA-1387• Secondary Stephen suggests for work tickets for patient flags to display some functionality
pmtool		<ul style="list-style-type: none">• Note that an OCL CI build was disabled because it's always broken• Many community-priority tickets do not have any recent update (http://104.131.56.36/#/prioritytickets). Daniel Kayiwa to look into these.<ul style="list-style-type: none">• Daniel looked at these and pinged people on them

Action items

- Wyclif Luyima to follow up with Irene to give her some background info and how to get started
- Jamie Thomas update technical road map with platform info

- Stephen Senkomago Musoke checking to see if Irene can be hosted at the METS Program office
- Stephen Senkomago Musoke to look at Andela bootstrap release
- Stephen Senkomago Musoke will create tickets for patient flagging for Andela