




2018-06-04 Project Management Meeting

Attendees

- [Jamie Thomas](#)
- [Daniel Kayiwa](#)
- Mark Goodrich
- Juliet Wamalwa
- [Samuel Male](#)
- [Daniel Futerman](#)
- Wyclif Luymia
- [Darius Jazayeri](#)

Discussion items

Project Activities Spreadsheet

Item	Who	Notes
Internships: GSoC 2018	Daniel Futerman	<ul style="list-style-type: none"> • 4th week of coding • good progress being made by students • first round of evaluations next week - Dan will be sending out a reminder to make sure students and mentors meet their deadline • weekly blog posts - Dan is posting these - next round due by end of today • waiting on Dan's pull request to be merged
Internships: Andela	Daniel Kayiwa	<ul style="list-style-type: none"> • List of Andela Projects • Have someone reviewing/editing Daniel's blog post. Should be able to review it in a day or two. • order entry sprint just ended • one week sprint on app release, documentation and video before this group roles off (6 devs) • end of sprint demo of OCL tomorrow at 10am EDT (5 devs, ~2 mths) • Angela will continue to do work on order entry • Will be reaching out to organizer of apprentices to see what the timeline is for the next group • Maybe divide the next group to make sure we do not have a gap on projects • diagnosis
Sprint: Getting people to Platform 2.X	Darius Jazayeri	<ul style="list-style-type: none"> • Sprint to help people upgrade to Platform 2.x (Mozambique tried to upgrade to Platform 2.x, but was blocked for various reasons) - Talk post • Complete (can remove from agenda) • not as much interest as we would have liked
SolDevelo / Sync 2.0	Tomasz Mueller	<ul style="list-style-type: none"> • Daily updates on this thread: Sync 2.0 Project daily stand-ups • figured out a major problem with posting a synchronized Visit and expect to post a new release soon •  • 
OpenMR S Reference Application 2.8	Stephen Senkoma go Musoke and Juliet Wamalwa	<ul style="list-style-type: none"> • What is our new release date? • Ideas and Thoughts Talk Post • Tickets: https://talk.openmrs.org/t/issues-waiting-for-development/17518 • updated modules to match current release • UAT server is updated and running current versions of all the modules • Next step 1. make sure that all modules are all updated on UAT 2. Juliet send Talk post to announce that there is an official UAT process for community to do testing together. Will need to give them a list of what to test, here is the server and to post errors. - Juliet would like to have a mentor to help with setting this up. (Example message; https://talk.openmrs.org/t/reference-application-2-7-uat-testing-ready/14127) • Testing round is usually for a week or two. • Burke created a split screen for UAT 2.8 feedback - http://burkeware.com/feedback/index.html?left=https://demo.openmrs.org/&right=https://notes.openmrs.org/feedback-example&title=Example+feedback • Daniel will guide Juliet as needed
OpenMR S Platform 2.2	Samuel Male and Irene Nyakate	<ul style="list-style-type: none"> • June 2018 release date • Will need more help from community on tickets <p>type key summary assignee reporter priority status resolution created updated due</p> <div style="border: 1px solid orange; padding: 10px; margin: 10px 0;">  Jira project doesn't exist or you don't have permission to view it. View these issues in Jira </div> <ul style="list-style-type: none"> • Thought we would have release of platform by June if Andela was working on this but it was a bit ambitious • Have sent three communications for volunteers to pick up tickets

AOB		<ul style="list-style-type: none">• Coordinate effort around internship programs. Have team around this. reuse materials, keep track on timelines, etc. (GSoC, Rails, etc.)<ul style="list-style-type: none">• Daniel Futerman has been editing the So you want to be an OpenMRS GSoC admin document.• Would benefit to have this type of document for other release managers - maybe build out our wiki pages?
-----	--	--

Action items

