

2018-11-05 Project Management Meeting

Attendees

- [Cynthia Antwi](#)
- [Suthagar Kailayapat](#)
- [Juliet Wamalwa](#)
- [Reuben Varghese](#)

Discussion items

[Project Activities Spreadsheet](#)

Item	Who	Notes
GCI	suthagar23 , Sanatt Abrol , Yusuf Karim	<ul style="list-style-type: none">• GCI page: https://om.rs/gci• 574 student• 51 tasks currently being worked on• A summary page still needs to be created• New ideas and thoughts created on Talk forum• There are still some mentors who have not interacted with the platform . Warning notice will issued in 2 days. <p>GCI Summary : https://talk.openmrs.org/t/gci-2018-lets-ready-for-the-contest-google-code-in-2018/20253/3</p>
Internships: Andela	Daniel Kayiwa	<ul style="list-style-type: none">• List of Andela Projects OCL and Order entry• As of 22 Oct, there were 9 apprentices working on 2 projects (OCL & Order Entry) <p><input type="checkbox"/> No update this week</p>
Sync 2.0 (SolDevelo, Jembi)	Jakub Slawinski	<ul style="list-style-type: none">• Reached out to Jakub and awaiting feedback on how best to support them to report better.• update the wiki project page with reasonable frequency• A summary page of what sync 2.0 is and a visual way of presenting project progress.• Have not recieved any feedback from Jakub S?awi?ski regarding this .
OpenMRS Reference Application 2.9	Stephen Senkomago Musoke	<ul style="list-style-type: none">• A meeting is scheduled for 31 October during design call to discuss next steps <p><input type="checkbox"/> Reuben Varghese ccStephen Senkomago Musoke release most modules by the end of this week . Working with Mark for the same</p>
OpenMRS Platform 2.2	Samuel Male and Irene Nyakate	<ul style="list-style-type: none">• Ticket testing for platform 2.2 has began and 1 ticket is already closed.• tendo kiiza Martyn has taken up IDGEN -42 but has not yet completed his task.
Technical Road Map Process		
PM tool		<ul style="list-style-type: none">• We could use some more intro tickets
AOB		
Next week		

Action items

-