

2014-08-11 Provider Management Meeting

Date

Aug 09, 2014

Attendees

- [Chris Power](#)
- [Burke Mamlin](#)
- [Shasha Liu](#)
- [Darius Jazayeri](#)
- [Wyclif Luyima](#)

Goals

- Update on the Allergy Sprint
- Review progress on [RA-332](#) - Test out the Diagnosis search widget against the full CIEL dictionary WAITING FOR ANALYSIS spike
- 1.10 update
- 1.11 update
- Remaining September Goals
- Review of [RA-328](#) - Create static demo data for the reference application ACCEPTED
- OCL-CIEL Subscription Module
- Work Process Progress

Discussion items

Time	Item	Who	Notes
	Allergy Sprint Update		<ul style="list-style-type: none"> • We need to get others (volunteers) beyond soldev on this sprint to keep pace • Need testers, currently doing all the testing • Expectations over the next week <ul style="list-style-type: none"> • More tickets in development • Daniel Kayiwa RA-330 - Create Allergies UI module ACCEPTED <ul style="list-style-type: none"> • complete? Ready for test? <ul style="list-style-type: none"> • Don't need a specific update really on this ticket but an update on the tickets that are ready for test.
	RA-332 - Test out the Diagnosis search widget against the full CIEL dictionary WAITING FOR ANALYSIS		<ul style="list-style-type: none"> • Darius Jazayeri and Burke Mamlin with Jakub's help will move this to 2.1 as there is more work than expected in this. • More discussions to happen later.
	1.10 Update		<ul style="list-style-type: none"> • Still have performance tickets to complete • A new version of 1.10 should be released to production • Goal would be to release late next week. • 4 tickets are currently open in the release
	1.11 Update		<ul style="list-style-type: none"> • Not many volunteers to help with testing • Currently about half way done, but looking like we will come short of complete • There are tickets that have been tested and some have failed so there is also additional work to be done there. • It will take new volunteer effort or reallocated core dev time to resolve this issue. • Daniel Kayiwa to help build a list for us to help communicate testing needs

September Goals		<ul style="list-style-type: none"> • Status Update to stay in 2.1 <ul style="list-style-type: none"> • CEIL Dictionary drop down in priority several steps • Improvements and permissions should drop • Form Entry, moves up • Reporting, moves up • Allergies stays • 2.2 <ul style="list-style-type: none"> • CEIL Dic to 2.2 • Improvement and permissions
RA-328		<ul style="list-style-type: none"> • Needs a new developer as the previous one seems to have unassigned himself.
OCL-CIEL Subscription Module		<ul style="list-style-type: none"> • Will need design call amount time • Work will be assigned soon • Rafa Korytkowski might need to lead or put his effort into this in some way • Expectation 2.2 • Nice to have: Design by September •
Work Process		<p>Development Work Flows</p> <ul style="list-style-type: none"> • Make sure we add a BA section to help get some TW best practices in. Make sure we get some documentation or suggestions from Shasha Liu

Action items

- [Shasha Liu](#) and [Daniel Kayiwa](#) - Keep track on progress on this sprint, is there a backlog in the "ready to test column" etc
- [Wyclif Luyima](#) Place 1.10 into Production - Discuss this with the Bahmani team to see if they are ready
- [Daniel Kayiwa](#) get a list together of outstanding 1.11 issues to help push them to test the issue. So that we can get their organization to help resolve.
- [Burke Mamlin](#) , [Wyclif Luyima](#), [Darius Jazayeri](#), and [Chris Power](#) to discuss how to find leaders for the work on Road map work.