

2014-11-03 Project Management Meeting

Date

Nov 03, 2014

Attendees

- [Burke Mamlin](#)
- [Daniel Kayiwa](#)
- [Shasha Liu](#)

Goals

Discussion items

Item	Who	Notes
Drug Lookup for Allergy release 1	Shasha Liu / Daniel Kayiwa	<ul style="list-style-type: none">• only waiting for drug look up ticket, just got feedback from Jonathan• Showcase planned for 2014-11-13 Developers Forum
OCL-CIEL subscription module	Rafal Korytkowski	<ul style="list-style-type: none">• need update from Rafal Korytkowski
Release Platform 1.11	Daniel Kayiwa	<ul style="list-style-type: none">• currently on track, should be done with tickets this Friday when the sprint ends• Goal for OpenMRS Platform 1.11-alpha release is 24-November-2014.• More than half of tickets have been tested and passed.. Dashboard is here.• Running on UAT-01

Action items

- [Shasha Liu](#) & [Daniel Kayiwa](#) to showcase Allergies on [2014-11-13 Developers Forum](#)
- Burke Mamlin will be sending out communication to find a new time for this call next week. (most likely swap with Design call, so 12pm EST)
- Burke Mamlin working on how to communicate coordination of activities (eg. OCL-CIEL progress)