

2010-10-14 Developers Conference Call

Date

14 October 2010

In Attendance

- ?Michael Downey
- ?Wyclif Luyima
- ?Mike Seaton
- ?Mark Goodrich
- ??Justin Miranda
- ?Ben Wolfe
- ?Darius Jazayeri
- ?Paul Biondich
- ?Burke Mamlin
- ?Saptarshi Purkayastha
- ?Nyoman Ribeka

Agenda

- Quickly review previous meeting minutes (5 min)
- 1.7 update
- 1.8 update
- Radiology module update
- After-action review & next week's agenda (5 min)

Minutes

Deferred Topics

- OCC will rescheduled for probably 2 weeks out, perhaps when Pascal is in Indianapolis

1.7 Release

- AMPATH is having problems with hardware which means they cannot test
- Release date is impacted indefinitely until their test environment can be built
- How can we have less reliance on implementers for testing?

General testing issues

- We need to get better at integration with "bundled" modules, in order to reduce potential problems for release testing.
- Automated testing will catch what we know might be problems, but user testing will identify unanticipated errors.
- We would like to reach a point where CI is doing more integrated builds for testing (and release management, too).
 - How can we do continuous higher-level integration test that includes bundled modules?
- Can we better automate building of the ?OpenMRS Appliance?
- TODO Burke will get some discussions about these topic started on the mailing lists.

1.8 Release Testing

- Performance testing results are available at <http://ci.openmrs.org/> - currently testing against 1.7.0 RC. Anyone who has the ability to work on JIRA issues in TRUNK is able to start a test run. TRUNK project "approvers" can edit the test configuration in Bamboo/CI.
- TODO Wyclif is finishing up some of the tests. The 1.8 Top Ten page will be updated to correlate the top 10 to the specific tests being run.
- TODO Darius will work to expose the build number via WebDriver.
- TODO Burke will work on reporting test data from the XML results at <http://errors.openmrs.org/reports/>
- TODO Darius is taking the test data set and upgrading it to 1.8 and will send it to Michael who will get the trunk build set up for testing.
- TODO Someone ? will configure the tests to run 10 iterations for every "build" that CI runs.
- TODO Justin will give Wyclif a crash course on BIRT Reporting Module so Wyclif can write tests for it. They will likely use James Arbaugh's test report. They will report back by end of Tuesday if they are having problems with it.
- TODO Darius will work on the reporting module test and report back by end of Tuesday if he is having problems.

Radiology Module

Outcomes

TODO's

Transcripts

- Backchannel IRC transcript
- Audio recording of the call: Listen online or download - available after the meeting