

2014-09-15 Project Management Meeting

Date

Sep 15, 2014

Attendees

- [Jamie Thomas](#)
- [Shasha Liu](#)
- [Burke Mamlin](#)
- [Darius Jazayeri](#)
- [Chris Power](#)
- [Michael Downey](#)

Goals

Discussion items

Time	Item	Who	Notes
	1.10	Wyclif Luyima	<ul style="list-style-type: none">• If there is nothing specific our plan would be to release 1.10 this week.<ul style="list-style-type: none">• Target 9/19• Communication - Wyclif Luyima
	1.11	Daniel Kayiwa	<ul style="list-style-type: none">• Still delayed with resource issues.
	2.1 / Allergies	Shasha Liu	<ul style="list-style-type: none">• Daniel Kayiwa - Dev Test 01 is failing for allergies can you look into it?• Need to review the board to see what is left to build• Need help from Andrew Kanter with CEIL and once that has been resolved then there will be some work to be done to meet that. (see Shasha Liu for more details) Ticket - RA-347• Mostly completed, but need Devtest to complete• Demo can be slated for this Thursday's Dev Forum
	OCL-CEIL	Burke Mamlin	<ul style="list-style-type: none">• Paul Biondich is scheduled to talk to ITECH Friday• Excellent opportunity to get ITECH / Kenya EMR programmers on board with working on OpenMRS together• Need to work on getting a sprint or two lined up for this activity• Work to be done to get US built
	Design Call		<ul style="list-style-type: none">• Problem Lists with Bahmni• Wednesday
	Roadmap		<ol style="list-style-type: none">1. 1.10 release2. 2.1 and Allergies3. 1.11

Action items

