

2014-05-28 Project Management Meeting

Date

May 28, 2014

Attendees

- [Chris Power](#)
- [Burke Mamlin](#)
- [Paul Biondich](#)
- [Darius Jazayeri](#)
- [Michael Downey](#)
- [Shasha Liu](#)

Goals

- 1.10 Release
 - Estimated for today

Discussion items

Time	Item	Who	Notes
10min	1.10	Wyclif Luyima	<ul style="list-style-type: none">• Plan is to release tonight<ul style="list-style-type: none">• May need help from Daniel Kayiwa if blockers during the release happen.• Testing<ul style="list-style-type: none">• Once alpha is release the KenyaEMR will start testing in about week or two• Prior to Beta<ul style="list-style-type: none">• Getting tickets ready for the next release and clearing up backlog
	1.11	Burke Mamlin , Kaweesi Joseph , Daniel Kayiwa	<ul style="list-style-type: none">• Need to get them (Joseph and Daniel) invited to the PM call to help understand next steps together• Working toward a good testing strategy as we need won't have as intense testing happening during 1.10• Looking into what is happening with commits into 1.11<ul style="list-style-type: none">• Is it a branch off of master? Going thought yes• Action item: to start scoping out the tasks with 1.11 to get it ready to get out the door for Alpha.• Looking at the porting process
	Roadmap	Shasha Liu	<ul style="list-style-type: none">• More discussions need to happen
	Releases Management	Everyone	<ul style="list-style-type: none">• Look at the Ubuntu release process

Action items

- Shasha Liu road map discussion next week, will help facilitate a conversation on release management following.