


2019-06- 17 Project Management Meeting

- Attendees
- Cynthia Antwi
- Nathan Ruhanga
- Daniel Kayiwa
- Jennifer Antilla

- Regrets

Discussion items

Project Activities Spreadsheet

Item	Who	Notes
GSoC	Suthagar Kailayapathy, Irene Nyakate	<ul style="list-style-type: none"> https://talk.openmrs.org/t/gsoc-2019-openmrs-has-been-accepted-as-a-mentoring-organization/21932 All program activities are going on smoothly. 13 projects identified
Internships: Andela	Daniel Kayiwa	<ul style="list-style-type: none"> All tickets should be completed by the end of the week OCL should be available for community testing from Monday June 17th
OpenMRS Reference 2.10	Moses Mutesasira Reuben Varghese Kaweesi Joseph	<ul style="list-style-type: none"> Reference Application 2.10 Release Management Schedule a follow up meeting during community office hours on Wednesday Jun 12 Remove some of the bigger features from the release roadmap e.g. Datawarehouse as it warrants its own separate conversation
OpenMRS Platform 2.3	Nathan Ruhanga Samuel Male	<ul style="list-style-type: none"> Platform 2.3.0 Release Management Page To include  TRUNK-384 - Support for alternate authentication schemes CLOSED in the release notes . Already merged but should be noted. OWA needs to be broken down into tickets that can be worked on by community members
Documentation Review 2019 GSoD 2019	Juliet Wamalwa CLIFF GITA tendo kiiza Martyn	<ul style="list-style-type: none"> More project details can be found here Follow up with Burke and other mentors to ensure they are engaging with GSoD Applicants
Front Ends Project	Updates every 2 weeks	https://talk.openmrs.org/t/micro-frontends-architecture-for-openmrs/22557/17
PM tool		
AOB		<ol style="list-style-type: none"> Community and Implementor engagement survey to be planned Ongoing discussion
Next week		

Action items



