

2017-12-18 Project Management Meeting

Date

 18 Dec 2017

Attendees

- [Jamie Thomas](#)
- [Burke Mamlin](#)
- [Ivange Larry Ndumbe](#)
- [Daniel Kayiwa](#)
- [Theresa Cullen](#)

Discussion items

| Item | Who | Notes |
|-------------------------------------|--|---|
| OMRS17 | | <ul style="list-style-type: none">• Any items PM needs to follow up on?<ul style="list-style-type: none">• Operationally it would be good to review notes pages to consolidate and pull out important items (check back with Terry in a couple weeks) |
| OCL Module | Rafal Korytkowski | <ul style="list-style-type: none">• OCL currently being tested by the Banda Health team from Kenya. We are working on fixing issues together. A few days ago Rafal Korytkowski did a new release of the module with some fixes, but expect to do another release this week. (update 12/6) |
| Modulus server being decommissioned | Darius Jazayeri | <ul style="list-style-type: none">• Darius did testing |
| Reference Application | Stephen Senkomago Musoke | <ul style="list-style-type: none">• was to be released on Dec 7 but don't see it on download page or on Talk• Asked Tendo & Stephen here. |
| Platform | Irene Nyakate , Wyclif Luyima , Burke Mamlin | <ul style="list-style-type: none">• Asked about release status here. |

| | | |
|--------|---------------------|--|
| GCI | Ivange Larry Ndumbe | <ul style="list-style-type: none"> • Leaned a lot on a few mentors who were doing the heavy lifting for GCI task review <ul style="list-style-type: none"> • Felt like we leaned too much on Daniel for reviewing technical tasks • Could have used more mentors with technical skills this year • Mentor team was limited to previous GSoC & GCI students and mentors • Many mentors were too busy during GCI • Have moved on to curated tickets • Students have blown us away <ul style="list-style-type: none"> • Claiming many tasks and even claiming some difficult tasks (and teaching Daniel a thing or two along the way 😊) • For future GCI: <ul style="list-style-type: none"> • Experienced mentors • Understand availability of mentors ahead of time • Be clearer with expectations • Consider having mentors sign up for specific hour(s) <ul style="list-style-type: none"> • Create a timeline where people can help cover all times during the week • It would help if mentors could be assigned to particular types of tasks <ul style="list-style-type: none"> • Consider accepting more mentors, but limit mentors to approve only tasks for which their experience allows. • Try to find ways to motivate mentors for availability. • Some mentors seem to get tired along the way. • Expectation: 20% of mentors active, 40% fairly active, 40% not active or unseen • Did not have statistics to help getting started <ul style="list-style-type: none"> • How many tasks needed up front? • What types of tasks are needed? e.g., some tasks (like video tasks) can be done by many students; however, coding tasks cannot easily be taken by many students without creating confusion • How many mentors are needed? • Start preparing for GCI 1-2 months earlier (before announcement) to get more coding tasks prepared • Consider creating a document like So you want to be a GSoC admin? for GCI admins. |
| Andela | Daniel Kayiwa | |
| pmtool | | |

| | | |
|-----------------|--|--|
| Scrum of Scrums | | <ul style="list-style-type: none">• Next one Jan 10• Terry working on format for Scrum of Scrums, still need to get with Darius on this• Terry posted to Talk about tracking shared opportunities - https://talk.openmrs.org/t/2017-10-11-quarterly-ecosystem-scrum-of-scrums/13520/5• Jamie posting this week on Talk in preparation |
| PM Activities | | <ul style="list-style-type: none">• Anything to add or change? |

Action items

- Jamie Thomas to post about scrum of scrum this week
- Burke Mamlin following up with Stephen and Tendo on Ref App Release
- Jamie Thomas to follow up with Terry on Scrum of Scrums format
-