

2018-06-25 Project Management Meeting

Attendees

- Daniel Kayiwa
- Wyclif Luyima
- Daniel Futerman
- Jamie Thomas
- Burke Mamlin

Discussion items

Project Activities Spreadsheet

| Item | Who | Notes |
|---|---|---|
| Internships: GSoC 2018 | Daniel Futerman | |
| Internships: Andela | Daniel Kayiwa | <ul style="list-style-type: none">• List of Andela Projects• Currently have 8 students• 5 students working on OCL for OpenMRS |
| SolDevelo / Sync 2.0 | Tomasz Mueller | <ul style="list-style-type: none">• Daily updates on this thread: Sync 2.0 Project daily stand-ups |
| OpenMRS Reference Application 2.8 | Stephen Senkomago Musoke and Juliet Wamalwa | <ul style="list-style-type: none">• Ideas and Thoughts Talk Post• Tickets: https://talk.openmrs.org/t/issues-waiting-for-development/17518• Asked for test volunteers https://talk.openmrs.org/t/in-need-of-volunteers-to-help-test-refapp-2-8-0/18371 |
| OpenMRS Platform 2.2 | Samuel Male and Irene Nyakate | <ul style="list-style-type: none">• Most tickets remaining are awaiting developers• June 2018 release date (likely will be July or August)• Can see where things stand on the Technical Roadmap |
| Discuss way to scale up JIRA infrastructure support | Daniel Kayiwa | <ul style="list-style-type: none">• Had issues with JIRA and was able to reach out to Cintia but worry about not having a back up for her |
| AOB | | <ul style="list-style-type: none">• Darius on vacation - back July 2?• Interview process for technical project manager is going well and hope to have someone soon |
| Next week | | |

Action items

- Consider a "bootcamp" to get more people up to speed with infrastructure management (e.g., terraform)
- Leverage new CM and PM to help early on in identifying infrastructure support gaps and getting them filled
- Find out where we stand on hiring PM