

2017-02-27 Project Management Meeting

Date

27 Feb 2017

Attendees

- [Unknown User \(jthomas\)](#)

Discussion items

Item	Who	Notes
Last weeks action items		2017-02-13 Project Management Meeting
PM Volunteer	Unknown User (jthomas)	https://talk.openmrs.org/t/volunteer-project-management-community-support/10102
Last Weeks Action Items	2017-02-06 Project Management Meeting	
Platform 2.0.3 and Platform 2.0.4	Burke Mamlin	Released 2.0.4.1 on Feb 6
Platform 2.1.0	Unknown User (darius)	Bahmni wants to release this in March. https://talk.openmrs.org/t/bahmni-team-wants-to-release-platform-2-1-soon/10230 Discussion question: do we continue to support 1.11.x after this release? (Continue discussion on the Talk thread)
OpenMRS Reference Application 2.6	Stephen Senkomago Musoke	Release Manager identified. (Now what?) 7 roadmap features, 4 are in progress (sprint happening now on clinician-facing dashboard widgets). https://issues.openmrs.org/secure/RapidBoard.jspa?rapidView=103&sprint=127 No progress yet on pre-built reports.
Replace Module Repository	Unknown User (darius)	Latest status update: https://talk.openmrs.org/t/replacing-modulus-project-status-updates/9789/10
GSOC	Program Administrator	We are selected as an org this year! Keep an eye out for incoming applicants and interested students and help them out. No leads are on the call, need to follow up with them.
Andela	Daniel Kayiwa	Onboarded another pair of devs. (Now there are 4 devs.) Starting second sprint (first was getting used to the processes, layout out UI with static data). Now, make REST calls. Haven't had a demo yet. Scheduling is tricky. Daniel waiting for Andela team to share available times. (Getting this demo/showcase scheduled should be highest priority on the Andela project.)
Quarterly Scrum of Scrums	Unknown User (darius)	Darius and Jan still planning the communication about this. (If no progress by next week, then worry!)
Work Time: Project Wiki Clean Up		Project Home Page We cleaned up everything that was listed under Active Projects that started with the letter A. Lots of cleanup still to be done!

Action items

- [Stephen Senkomago Musoke](#) to ask [Unknown User \(maurya\)](#) what's the next step with the release manager
- [Stephen Senkomago Musoke](#) to ask implementations what basic graphs/reports they would like, (for pre-built reports for Ref App 2.6)
- [Unknown User \(darius\)](#) to talk to [Rafal Korytkowski](#) about timeline for Bintray (and align Modulus replacement work with this)

- [Stephen Senkomago Musoke](#) to ensure that more nice-to-have tickets are available for RefApp 2.6 (and work with Daniel, Wyclif, Rafal, etc, to get them dev-ready) for incoming GSoC applicants
- Daniel Kayiwa to manage scheduling the Andela demo/showcase
- Unknown User (darius) to reach out to GSoC org admins