

2016-11-14 Project Management Meeting

Date

14 Nov 2016

Attendees

- [Unknown User \(jthomas\)](#)
- [Daniel Kayiwa](#)
- [Unknown User \(darius\)](#)
- [Wyclif Luyima](#)

Discussion items

Item	Who	Notes
Ref App 2.5	Daniel Kayiwa	<ul style="list-style-type: none">• Released 11/10 - https://talk.openmrs.org/t/reference-application-2-5-released/8655• Testing still pinned - https://talk.openmrs.org/t/reference-application-2-5-is-ready-for-testing/8495• demo site and downloads page needs to be updated by helpdesk• wiki page needs to be updated as well
Community Priority Tickets		<ul style="list-style-type: none">• http://om.rs/pmtool• 15 tickets open right now• 37 intro tickets ready• Daniel has been engaging those who have been inactive for a week or two and then unassigning those he has not heard from. Process seems to be working at this point.
Other		<ul style="list-style-type: none">• Sol Develo working on OCL subscription module - Rafal will be less available<ul style="list-style-type: none">• Sprint scheduled to end tomorrow Tuesday, November 15 - https://issues.openmrs.org/secure/RapidBoard.jspa?rapidView=93• Wyclif working on Case Based Reporting Module and presenting a WIP at #OMRS16

Action items

- [Unknown User \(darius\)](#) will start thread on Talk with infrastructure team to get the demo and download sites updated for Ref App 2.5
- Daniel Kayiwa to update OpenMRS Reference Application Release Process