

2015-03-09 Project Management Meeting

Date

Mar 09, 2015

Attendees

- [Unknown User \(jthomas\)](#)
- [Burke Mamlin](#)
- [Unknown User \(darius\)](#)
- [Wyclif Luyima](#)
- [Unknown User \(maurya\)](#)

Goals

- Prioritizing work items for 2.2 (release March 31st, 2015)

Discussion items

Item	Who	Notes
OCL subscription module	Unknown User (raff)	<ul style="list-style-type: none">• Need update from Rafal.• Trying to get a work in progress on 3/12 dev forum
Drug Lookup for Allergy release	Daniel Kayiwa	<ul style="list-style-type: none">• Need to get an update from Daniel• May need Rafal to resolve TRUNK-4573 - Improve migration of concept name tags to types CLOSED
Running 2.2 on top of 1.11	Daniel Kayiwa	<ul style="list-style-type: none">• Need to get an update from Daniel
Condition List		<ul style="list-style-type: none">• Under code review. The extent to which this is advertised for release will depend on code review.• Maurya will need to reach out to Darius to figure out how to decide extent of advertisement for 2.2
Registration		<ul style="list-style-type: none">• Sprint was completed and community is reviewing.• Would like to work on RA-594 - Implementations should be able to specify the identifier type to use for unknown patients WAITING FOR DEV <p>for 2.2. If there is not time will be in 2.2.1</p>
Appointment Scheduling	Wyclif Luyima	<ul style="list-style-type: none">• Awaiting for devtest02 to be built and it will be ready for 2.2.
Chart Search	Daniel Kayiwa	<ul style="list-style-type: none">• Daniel working with Kaweesi Joseph
Migration Strategy	Wyclif Luyima	<ul style="list-style-type: none">• need to understand challenges from upgrading from 1.9 to 2.2• once we understand challenges we can try to help people and possibly automate some things• release notes should have details about upgrading

Action items

- [Wyclif Luyima](#) will be looking for community feedback from implementers this week on appointment scheduling.
- [Wyclif Luyima](#) and [Daniel Kayiwa](#) to work on finding out why the builds are failing