

OpenMRS Community Strategic Goals

What are OpenMRS Community Strategic Goals?

The OpenMRS Community Goals are strategic goals that are evaluated, developed, and executed by community members into tactical plans; including specific tasks and evaluation metrics. We encourage OpenMRS community members to offer suggestions or your assistance in helping to create the plans through the OpenMRS Talk links provided below.

- [What are OpenMRS Community Strategic Goals?](#)
- [OpenMRS Community Strategic Goals](#)
 - [Strategic Goal #1: OpenMRS Platform](#)
 - [Strategic Goal #2: Reference App Goals and Task Planning](#)
 - [Strategic Goal #3: Distributions Objectives and Tasks Planning](#)
 - [Strategic Goal #4: Education](#)
 - [Strategic Goal #5: Service Providers](#)
 - [Strategic Goal #6: Organizational Development](#)

OpenMRS Community Strategic Goals

2016 Operational Plan

Strategic Goal #1: OpenMRS Platform

Team: [Burke Mamlin](#), [Unknown User \(akanter\)](#), [Kaweesi Joseph](#), [Unknown User \(darius\)](#), [Unknown User \(maurya\)](#), [Jan Flowers](#)

Objective	Activity	Status	Next Milestone	Next Meeting	Notes	Last Updates	Due Date /Closed
Pre-Goal Planning	Strawman for objectives and tasks	DONE				24 Nov	23 Nov
	Identify metrics and success for goals	DONE		25 Nov @ 11am ET		24 Nov	25 Nov
	Identify resource requirements	DONE		25 Nov @ 11am ET		24 Nov	25 Nov
	Presentation for Summit	DONE			Want to describe the process to leadership.	24 Nov	8 Dec

Strategic Goal #2: Reference App Goals and Task Planning

Team: [Unknown User \(hamish\)](#), [Unknown User \(jteich\)](#), [Bill Lober](#), [Burke Mamlin](#), [Kaweesi Joseph](#), [Unknown User \(akanter\)](#), [Jan Flowers](#), [Unknown User \(maurya\)](#)

Objective	Activity	Status	Next Milestone	Next Meeting	Notes	Last Updates	Due Date /Closed
Pre-Goal Planning					20 Nov @09:00AM ET		
	Objective Text	COMPLETE					
	Presentation for OMRS15	COMPLETE					
	Need to reconcile word doc w/ public google doc version	NOT STARTED				(Bill to do?)	
	Revise document - laying out clear options	NOT STARTED			(Bill /Jonathan)		

Strategic Goal #3: Distributions Objectives and Tasks Planning

Team: [Jan Flowers](#), [Unknown User \(darius\)](#), [Burke Mamlin](#), [Unknown User \(akanter\)](#), [Unknown User \(pascal\)](#), [Unknown User \(maurya\)](#)

Objective	Activity	Status	Next Milestone	Next Meeting	Notes	Last Updates	Due Date /Closed
Pre-Goal Planning	Objective Text	COMPLETE				04 Nov	04 Nov
	Define "Distribution"	COMPLETE				09 Nov	09 Nov
	Goals Text	COMPLETE				09 Nov	09 Nov
	Tasks Outlined	COMPLETE				19 Nov	19 Nov
	Resources Identified	COMPLETE				06 Jan	23 Nov

	Metrics	COMPLETE				18 Dec	18 Dec
	Presentation for OMRS15	COMPLETE				11 Dec	11 Dec
	Format into OpsPlan Framework	COMPLETE				18 Dec	18 Dec
	Workplan	COMPLETE			Using the framework, detail out the workplan with the leads to follow/use	06 Jan	15 Jan
	Volunteer Positions Posted	IN PROGRESS			Based on the resources identified and the workplan, post volunteer positions to join the team		15 Jan
	Budget	COMPLETE			Create a budget for parts of the workplan / resources that will need funding		31 Jan
Objective 3.1: Access							
Objective 3.2: Evaluation							
Objective 3.3: Harvest							
Objective 3.4: Engage							

Strategic Goal #4: Education

Team: [Unknown User \(maurya\)](#), [Unknown User \(surangak\)](#), [Unknown User \(hamish\)](#)

Objective	Activity	Status	Next Milestone	Next Meeting	Notes	Last Updates	Due Date /Closed
Pre-Goal Planning	Objective Text	COMPLETE					
	Goals Text	COMPLETE					
	Milestones for tasks	COMPLETE	Divide into 3-month, 6-month and year schedule	02-Dec-2015		25-Nov-2015	
	Metrics	COMPLETE					
	Presentation for OMRS15	IN PROGRESS				We have a time slot and a room!! https://goo.gl/hTJ6PF	

Strategic Goal #5: Service Providers

Team: [Unknown User \(jblaya\)](#), [Jan Flowers](#)

Objective	Activity	Status	Next Milestone	Next Meeting	Notes	Last Updates	Due Date /Closed	
Pre-Goal Planning	Objective Text	COMPLETE				6 Nov		
	Goals Text	COMPLETE				13 Nov		
	Tasks Outlined	COMPLETE				20 Nov	25 Nov	
	Resources Identified	COMPLETE				13 Nov		
	Metrics	IN PROGRESS				25 Nov Revision 18 Dec	25 Nov	
	Narrative for Goals	NOT STARTED			By talk. openmrs.org post	Create a readable narrative for each of the goals listed to explain intention and the strategy to reach those goals		25 Nov
	Presentation for OMRS15	COMPLETE				11 Dec	11 Dec	
	Format into OpsPlan Framework	COMPLETE				18 Dec	18 Dec	
	Workplan	NOT STARTED					15 Jan	

	Volunteer Positions Posted	POSTED				19 Aug
	Budget	NOT STARTED				31 Jan
Objective 5.1					proposed service provider draft deck developed; available https://docs.google.com/presentation/d/1GqQmEZHyYaYbjj_FIDZRINbh3v0cFukJegaaLM6hc-Y/pub?start=false&loop=false&delays=3000	19 Aug
Objective 5.2						
Objective 5.3						
Objective 5.4						

Strategic Goal #6: Organizational Development

Team: [Unknown User \(terry\)](#), [Jan Flowers](#), [Unknown User \(akanter\)](#), [Unknown User \(surangak\)](#)

overall #6 plan IN PROCESS

Objective	Status	Next Milestone	Next Meeting	Notes	Documents	Last Updates	Due Date /Closed
communication	STARTED; DRAFT DONE AND POSTED		28Jan (overall meeting for objective /goals)	communication plan posted on drive	communications DRAFT	31 Oct	
partnerships	IN PROGRESS		feb end	Following up with Unknown User (chris) a model for what different partnerships look is in draft and posted to drive; waiting for comments post web recognition published in draft format	partnerships DRAFT web endorsement partners DRAFT	31 Oct	
human resources /budget	budget done except for @ 2			budget document done in operational plan; updated based on operational plan	updated	31 Oct	
fundraising	IN PROGRESS			posted current update to talk; WIKI page established for fundraising	ongoing	31 Oct	
operational plan	in process		ongoing	updated for third quarter	openmrs operational plan d one except for 1/2; will need to be update based on current feedback	31 Oct	
annual plan	DONE		ongoing; daily updates		annual plan published	done	Published 25 Feb
terminology and standards	IN PROGRESS			Participated in USAID BAA to get this funded. concept note being pushed forward Addressing question of starter set. Had discussions with Bahmni about adding terminology to distributions, too. Terminologist grading added to confluence;	in process through Ethiopia and CIEL work /OCL work; no funding identified	31 Oct	
volunteer recognition program	IN PROGRESS			some people have volunteered; we are in process of speaking with some interested people (burke and Terry); volunteer recognition plan to start September	volunteer recognition plan -in process	31 Oct	
diversity	IN PROGRESS			diversity charter developed ad endorsed by LT; published; first meeting to be in August; post to talk in next few days	diversity plan endorsed	31 Oct	