

2014-12-01 Project Management Meeting

Date

Dec 01, 2014





Attendees

- Unknown User (jthomas)
- Unknown User (wyclif)
- Burke Mamlin
- Daniel Kayiwa
- Unknown User (darius)
- Unknown User (michael)




Goals

- Release 2.1.1 by week of 8-December

Discussion items

Item	Who	Notes
Concept Management	Rafa Korytkowski	<ul style="list-style-type: none">• Waiting on changes from OCL team.
Platform 1.11	Daniel Kayiwa	<ul style="list-style-type: none">• alpha release is out• only OpenMRS core• Daniel was going to test w/ reference application and see what needs fixed• need to create next steps for getting web service to work with 1.11 and moving on to beta• Daniel will talk with Joesph about next steps and• 1.11 needs to work under 2.2
2.1.1	Daniel Kayiwa	<ul style="list-style-type: none">• still trying to get released by week of 8-December.• the following tickets need to be completed this week. <p> RA-465 - Change wording of duplicate allergen validation message ACCEPTED</p> <p> RA-466 - Add "Rash" to preset list of allergy reactions ACCEPTED  RA-297 - Drug Lookup ACCEPTED -</p> <p>1-2 days for investigation (was working at one time)</p>
2.2		<ul style="list-style-type: none">• did a review of condition list tickets on today's design call• Jamie is working to schedule 2.2 features on design calls• Jamie will create a condition list dashboard -  RA-209 - Condition List phase 1 IN DEVELOPMENT is the epic of tickets from the original sprint
OpenMRS Getting Started Documentation Review		<ul style="list-style-type: none">• http://wsmoak.net/2014/11/30/openmrs-getting-started-doc-review.html

Action items

- Daniel Kayiwa will work on 2.1.1 tickets  [RA-465](#) - Change wording of duplicate allergen validation message ACCEPTED
 [RA-466](#) - Add "Rash" to preset list of allergy reactions ACCEPTED  [RA-297](#) - Drug Lookup ACCEPTED this week for the release next week
- Unknown User (jthomas) is continuing to try and get 2.2 features on upcoming design calls
- Unknown User (jthomas) will create a condition list dashboard to track progress on tickets