

# 2014-07-14 Project Management Meeting

## Date

Jul 14, 2014

## Attendees

- [Unknown User \(cpower\)](#)
- [Burke Mamlin](#)
- [Unknown User \(shasha\)](#)
- [Unknown User \(wyclif\)](#)

## Goals

## Discussion items

Time	Item	Who	Notes
	Summary	Everyone	<ul style="list-style-type: none"><li>• Community Swimlane</li><li>• 1.10 Beta Release<ul style="list-style-type: none"><li>• No blockers</li><li>• Looking toward the CI board, mostly green. <a href="https://ci.openmrs.org/">https://ci.openmrs.org/</a><ul style="list-style-type: none"><li>• Logic Module - Red</li><li>• Reference Metadata</li></ul></li></ul></li><li>• 1.11<ul style="list-style-type: none"><li>• What's Next<ul style="list-style-type: none"><li>• 265 labeled as processed</li><li>• Most tickets have been processed</li><li>• The 5 remaining "complex tickets"</li></ul></li></ul></li></ul>
	Technical Roadmap		<ul style="list-style-type: none"><li>• Review of the Technical Roadmap ( <a href="#">Technical Roadmap</a> )<ul style="list-style-type: none"><li>• What's still needed<ul style="list-style-type: none"><li>• Dates to drive the progress</li><li>• We need to start putting together a sprint around these topics</li><li>• Reference app 2.0 should be running on 1.10</li><li>• Make a decision on CEIL<ul style="list-style-type: none"><li>• Developer spike on this is needed</li></ul></li></ul></li><li>• Allergy<ul style="list-style-type: none"><li>• Needs a Kick off Meeting</li><li>• Needs a sprint scheduled</li></ul></li><li>• Static Demo Data<ul style="list-style-type: none"><li>• Needs a Developer spike</li></ul></li></ul></li></ul>

## Action items [see 6-30 Notes](#)

- @