

2014-06-23 Project Management Meeting

Date

Jun 23, 2014

Attendees

- [Unknown User \(cpower\)](#)
- [Unknown User \(shasha\)](#)
- [Unknown User \(michael\)](#)
- [Burke Mamlin](#)

Goals

- 1.10 alpha bug fixes in order to promote to 1.10 beta
- Splitting up the tickets in 1.11 in order to get them reviewed (Community help welcomed!)
- Allergy feature planning

Discussion items

Time	Item	Who	Notes
	1.10 alpha bug fixes in order to promote to 1.10 beta		<ul style="list-style-type: none">• Here's the work we are trying to get done and try to get some dates done• Wyclif Luyima - How much work is left to get this done?<ul style="list-style-type: none">• Do we want a group of people or not?• What work after the bug fix tickets is there to get it into Beta.• Estimated times• Review the dashboard• Communication to the Community
	Splitting up the tickets in 1.11 in order to get them reviewed (Community help welcomed!)		<ul style="list-style-type: none">• We need to decide on the mechanism to help drive this completion<ul style="list-style-type: none">• What is the best way to go through 100's of tickets• Setup a call to talk through how this process should be• To do's<ul style="list-style-type: none">• What needs to get done on each ticket? We want to really only take one pass through these tickets<ul style="list-style-type: none">• Vetting• Creating a release note• Validate it works• Does it involve complexity that needs to be reviewed a second time• Basically 20 questions on review each ticket
	Allergy feature planning		<ul style="list-style-type: none">• Get the frame work of the project setup (charter it) - initiate it<ul style="list-style-type: none">• Set some dates• Design calls - first pass at a kick off meeting
	Open Discussion		<ul style="list-style-type: none">• What are our methods to get work complete<ul style="list-style-type: none">• Sprints• Kanban• Hackathon• Spikes

Action items

- [Unknown User \(cpower\)](#) - Create a page on Methods to complete work
- [Unknown User \(cpower\)](#) - Get us back into rotation on community dev lead (aka, get Rafal back into regular development)
- [Burke Mamlin](#) - Get an OpenMRS Talk conversation going about the recipe for the 1.11 tickets
-