

2015-11-09 Project Management Meeting

Date

09 Nov 2015

Attendees

- [Unknown User \(jthomas\)](#)
- [Unknown User \(darius\)](#)
- [Daniel Kayiwa](#)
- [Wyclif Luyima](#)
- [Unknown User \(maany\)](#)

Goals

- Revise [Community Development Status](#)
- [Technical Roadmap](#)
- Implementation Updates

Discussion items

Item	Who	Notes
Community Development Status	Unknown User (darius)	<ul style="list-style-type: none">• Need to use this to get high level tickets out there for community members• TODOS:<ul style="list-style-type: none">• put this link into process for new developers• rename the page so it is easier to find• change filters on community development status current priorities• change the order of rank• will need to talk about process
1.12	Unknown User (shruthidipali)	<ul style="list-style-type: none">• Talk topic to be posted about the 1.12 release
2.0		<ul style="list-style-type: none">• 2-3 more days for legacy UI• 25 tickets in trunk ready for work - need to be closed before alpha• REST web services 22 tickets that are new feature that need to be ready for test before alpha release• Talk topic from Wyclif will be posted around legacy UI for the work that needs to be done this week• Daniel will do remaining work on deprecated methods this week - 1 days work• Darius suggests cutting trunk tickets down dramatically - take out nice to haves. Also do not need to fix all things in module• Need to create a ticket for items in rest web services to match API - largely synced up at 1.10. Darius did this.• New strategic target to release alpha is the end of the month - have for Singapore Summit• Once the list of tickets is cut down we will have a sprint on them
cont.. Community Development Status		<ul style="list-style-type: none">• channels people ask what they should contribute to - talk, email• OpenMRS guides program active? Yes. may need to be updated.• suggest sending out a survey• ask Unknown User (michael) and community team for some pathway analytics• could make it a task for the person in community development swim lane to take on updating community development status• "community development status" page should be a landing page for here are tickets and here is who you can talk to• change filter to exclude those that are in progress on code review• suggest a contribute.opemrs.org or something like that for one page that we can point to from talk and other tools.

Action items

- [Unknown User \(jthomas\)](#) will follow up with [Unknown User \(darius\)](#) on clean up tasks for [Community Development Status](#) wiki page so we can have meaningful reviews on weekly PM calls
- [Unknown User \(shruthidipali\)](#) will post a topic on Talk for 1.12
- [Unknown User \(maany\)](#) and [Daniel Kayiwa](#) will work on cutting down outstanding trunk tickets for 2.0 to have the most important and not just the nice to haves.
- [Unknown User \(maanv\)](#) will create a topic to get a volunteer to help clean up items in REST web services to match API, which was largely synced at 1.10 - [RESTWS-538](#) - Review recent changes to Java API and ensure everything is reflected in REST module CLOSED
- [Unknown User \(jthomas\)](#) will ask [Unknown User \(michael\)](#) for some pathway analytics related to developer contribution. When people come on board what are the common pathways?