

2016-01-04 Project Management Meeting

Date

04 Jan 2016

Attendees

- [Jamie Thomas](#)
- [Darius Jazayeri](#)
- [Mayank Sharma](#)
- [Wyclif Luyima](#)
- [Daniel Kayiwa](#)
- [Theresa Cullen](#)

Goals

- Get caught up on where things are after the holiday break

Discussion items

Item	Who	Notes
Community Development Status	Darius	<ul style="list-style-type: none">• Darius will start posting more publicly about getting formal on recording things that happen in the community so we can create metrics and give people feedback• All should label appropriate tickets as "community priority"
Platform 1.12	Shruthi Dipali	<ul style="list-style-type: none">• showcase on 11 Jan design call• UI put on hold for awhile
Platform 2.0	Mayank	<ul style="list-style-type: none">• alpha out in next 2 days• have drafted helpdesk, blog and talk communications• locally testing modules that need to be bundled• legacy UI should be in test• will work on updating REST web services after releasing Platform 2.0 alpha.• need legacy UI release before alpha• decided on the REST resource approach, and will work on this after the alpha• next version 2.0 alpha then 2.0 beta• outstanding 2.0 platform tickets, 10-12 tickets will be released with alpha and then other released with beta• tickets with design tickets need to be design forum topics• need new organized process for servers• priority is for automated builds to go into platform then deal with QA platform• Darius recommends that the integration and QA servers are only what actual release is (UAT server needs legacy UI)• finalize a way to transition reference application to run on 2.0, alpha release will re-ignite conversation
Other		<ul style="list-style-type: none">• Would like to see other topics on this call, not just dev and tech• How are you planning to track activity Darius? Propose new database for GitHub, Talk, Wiki.• ThoughtWorks devs in India are planning to work on Atlas Module (dev forum topic)• Elliott Williams to show dev on module repository

Action items

- [Darius Jazayeri](#) will start posting more publicly about getting formal on recording things that happen in the community so we can create metrics and give people feedback
- [Mayank Sharma](#) will be releasing Platform 2.0 alpha release in 2 days
- [Rafal Korytkowski](#) will do a release of REST web services with no new features before the Platform 2.0 Alpha
- [Wyclif Luyima](#) will release legacy UI module imminently in advance of the Platform 2.0-alpha release.
- Mayank Sharma will work to get 2.0 outstanding design tickets on upcoming design calls (work with Jamie Thomas), can post on Talk w/ "design-forum" tag

- [Mayank Sharma](#) will talk with the infrastructure team about organization of servers
- [Mayank Sharma](#) will share blog and talk posts with people privately to get feedback
- [Darius Jazayeri](#) will reach out to [Elliott Williams](#) to show dev on module repository.