

2014-06-30 Project Management Meeting

Date

Jun 30, 2014

Attendees

- [Chris Power](#)
- [Burke Mamlin](#)
- [Michael Downey](#)
- [Wyclif Luyima](#)
- [Darius Jazayeri](#)

Goals

Discussion items

Time	Item	Who	Notes
	Review Of Action Items From Last Week	Chris Power	<ul style="list-style-type: none">• Community Swimlane rotation back in effect<ul style="list-style-type: none">• Completed, starts back up again July 3rd with Rafa Korytkowski• Types of Work Page<ul style="list-style-type: none">• Not started yet
	1.10 Update and Discussion	Wyclif Luyima	<ul style="list-style-type: none">• Review the dashboard<ul style="list-style-type: none">• 1 unassigned ticket• Looking to release the 1.10 beta on July 10th• Getting more focus on 1.10<ul style="list-style-type: none">• Rafa Korytkowski We believe him as well as others have spent some additional time on this.
	1.11 Discussion	Daniel Kayiwa	<ul style="list-style-type: none">• Ticket triage should be completed by tomorrow• Most tickets are very small tickets, have not found a complex ticket/work to be reviewed• Release Notes<ul style="list-style-type: none">• Getting release notes by broad swap instead of just going individual.• Maybe there might be a handful of complex tickets for review• Test the heck out of it• Partner Implementation?
	Future planning		<ul style="list-style-type: none">• Get some dates around<ul style="list-style-type: none">• 1.10• 1.11• Allergy• Really create a work schedule (aka The Roadmap)

Action items

- [Chris Power](#) Work toward getting the Sprint page updated
- [Burke Mamlin](#) and [Chris Power](#) to work on getting the PM call discussing the future month's work
- [Chris Power](#) Work methodology page
- [Daniel Kayiwa](#) or [Kaweesei Joseph](#) to find an implementation to look into it once we get an alpha created
- [Shasha Liu](#) to get a roadmap/wiki page for future review
-