

2015-09-14 Project Management Meeting

Date

14 Sep 2015

Attendees

- [Jamie Thomas](#)
- [Burke Mamlin](#)
- [Daniel Kayiwa](#)
- [Mayank Sharma](#)
- [Wyclif Luyima](#)
- [Darius Jazayeri](#)

Goals

- Review
 - [Technical Roadmap](#)
 - [Community Development Status](#)
 - Implementation Updates

Discussion items

Item	Who	Notes
Platform 1.11x	Daniel Kayiwa	<ul style="list-style-type: none">• admin UI made changes to the REST module - once tickets are done will be able to tag them
Reference Application 2.3	Tharunya Pati	<ul style="list-style-type: none">• need to send out communication to the developers on Talk about releasing modules - Burke will follow up with Tharunya
Administrative Functions	Wyclif Luyima	<ul style="list-style-type: none">• have a couple ticket that Wyclif is reviewing and can most likely close today• should be able to release module by Wednesday
OCL Subscription Module	Rafal Korytkowski	<ul style="list-style-type: none">• OCL server not ready, not tested, etc. - think we may want to pull this from the release
Support for MariaDB		<ul style="list-style-type: none">• need to find out if MariaDB will have CI running against Maria DB by end of month
Platform 2.0	Mayank Sharma	<ul style="list-style-type: none">• Mayank has done the following tasks from last week<ul style="list-style-type: none">• to change openmrs-core master version from 1.12.0-SNAPSHOT to 2.0.0-SNAPSHOT• will ask for volunteer to lead problem list removal• will ask for volunteer to lead removal of deprecated methods for Platform 2.0• Daniel thinks we need two volunteers to remove old allergies and migrate allergies from module to core - do not believe we need a sprint

Action items

- Burke Mamlin will follow up with Tharunya Pati to get a Talk message out to developers asking for them to release modules for 2.3
- Burke Mamlin will reach out to Rafal Korytkowski for OCL subscription module update and propose putting it into the next release (include Jonathan and Andy)
- [Daniel Kayiwa](#) will check in with [Nyah Check](#) on the status of Maria DB for having CI run against MariaDB by the end of the month.
- [Mayank Sharma](#) to run through the tickets for 2.0 with [Daniel Kayiwa](#) to evaluate what will need to get bumped from 2.0 to 2.1