

2016-05-02 Project Management Meeting

Date

02 May 2016

Attendees

- [Jamie Thomas](#)
- [Burke Mamlin](#)
- [Sri Maurya Kummamuru](#)
- [Wyclif Luyima](#)
- [Darius Jazayeri](#)
- [Daniel Kayiwa](#)

Discussion items

Item	Who	Notes
1.12 Platform	Bharat Akkinepalli	<ul style="list-style-type: none">• Topic on this weeks dev forum• ThoughtWorks will not be ready to upgrade their systems to Java 8 until ~ November 2016.• TW continues to produce features for the community, but need these in 1.x.• not sure if anyone outside of TW has tested• https://sourceforge.net/projects/openmrs/files/prereleases/OpenMRS_Platform_1.12.0_Beta/• Platform Release Notes 1.12.0 Beta• should work with Angshuman Sarkar for assistance driving Technical Roadmap• what are we committing to UI side of Platform?
2.0 Platform	Mayank Sharma	<ul style="list-style-type: none">• beta of 2.0 and having discussions of extending length of beta release for TW to add features in 1.x so they can make it into 2.0• While Platform 2.0 remains in beta, features added in 1.12 or in a 1.13 can be forward-ported to master & backported to 2.0, making these features available consistently from 1.x through master - want to make sure features added to 1.x do not disappear in 2.0 and then reappear in 2.1+.
2.4 Ref App	James deGraft-Johnson	<ul style="list-style-type: none">• Still having issues with CIEL - https://talk.openmrs.org/t/ciel-duplicate-names-in-1-11-x-for-eparinn-gratel-in-ht-locale/5632• have work around for issue with CIEL and then it will be in the next version - so we have what we need to move forward with the release• James deGraft-Johnson will reach out with module owners that still need to release. If he doesn't hear back from them in 24 hrs. then he will let Sri Maurya Kummamuru, Burke Mamlin and Darius Jazayeri know so they can help.
2.5 Ref App		<ul style="list-style-type: none">• need to start thinking about what 2.5 will be• need to work with Hamish (OMRS Goal#2) and Jan (user needs)

Action items

- [Darius Jazayeri](#) will help to arrange conversation with [Angshuman Sarkar](#) to align TW and OpenMRS [Technical Roadmap](#) - PM or separate time.
- [Burke Mamlin](#) need to frame out a conversation around Platform UI
- [Jamie Thomas](#) arrange dev forum on building blocks for Platform UI TW, PIH, KenyaEMR, AMPATH, Jan/MOZ Team, etc. - in the next few weeks.
- [Sri Maurya Kummamuru](#) will start discussion with [Burke Mamlin](#), [Hamish Fraser](#) and [Jan Flowers](#) to start working on what 2.5 Ref App will look like so we can then find a release manager.