

2016-02-22 Project Management Meeting

Date

22 Feb 2016

Attendees

- [Jamie Thomas](#)
- [Burke Mamlin](#)
- [Daniel Kayiwa](#)
- [Theresa Cullen](#)
- [Wyclif Luyima](#)
- [Mayank Sharma](#)

Discussion items

Item	Who	Notes
2.0	Mayank Sharma	<ul style="list-style-type: none">• 5 more tickets need to be completed: rest web services and outstanding 2.0 tickets• expect beta release end of next week• OpenMRS Platform Release Process#TestingaBetaRelease• reporting module is currently a blocker for testing - <input checked="" type="checkbox"/> REPORT-750 - Add support for OpenMRS 2.0 platform CLOSED
Module owner migration to 2.0?		<ul style="list-style-type: none">• those writing or supporting module keep working form legacy• Those who want to migrate to 2.0 and continue support of 1.x, what is the best way to manage this?• need to have module owner provide feedback on wiki page for having same module deal with both - Supporting different OpenMRS versions

Action items

- ✓ Jamie Thomas will see if Darius Jazayeri, Mark Goodrich, and Mike Seaton can join dev forum in the next two weeks to look at how we are dealing with those who want to migrate to 2.0 but continue support of 1.x
- ✓ Burke Mamlin will coordinate a time to speak with Sri Maurya Kummamuru and James deGraft-Johnson this week about 2.4 planning
- ✓ Burke Mamlin will talk with Ryan Yates about using test servers regardless of who is using them - <https://help.openmrs.org/customer/portal/articles/1517999-using-test-servers>