

2019-04-01 Project Management Meeting

- Attendees
- [Cynthia Antwi](#)
- [tendo kiiza Martyn](#)
- [Daniel Kayiwa](#)
- [Burke Mamlin](#)
- [Nathan Ruhanga](#)

- Regrets

Discussion items

Project Activities Spreadsheet

Item	Who	Notes
GSoC	Suthagar Kailayapathy , Irene Nyakate	<ul style="list-style-type: none"> • https://talk.openmrs.org/t/gsoc-2019-openmrs-has-been-accepted-as-a-mentoring-organization/21932
Internships: Andela	Daniel Kayiwa	<ul style="list-style-type: none"> • All work has been completed for this latest release MVP. Product owners are to meet tomorrow finally confirm that
Sync 2.0 (SolDevelo, Jembi)	Jakub Slawinski	<ul style="list-style-type: none"> • Conducted a Sprint Demo on 20 Feb • Project page • Meeting Recording • PIH was trying to get Sync 2.0 to work https://talk.openmrs.org/t/sync-2-0-for-openmrs-2-2/22347/3
OpenMRS Reference Application 2.9	Stephen Senkomago Musoke Reuben Varghese	<ul style="list-style-type: none"> • Reuben Varghese will compile a blogpost regarding the release of 2.9. Still Pending • New concept data updated. • In discussions with Reuben Varghese to determine where he could need help to push the application to Beta release community testing
OpenMRS Platform 2.2	Samuel Male and Irene Nyakate	<ul style="list-style-type: none"> • Platform 2.2 release completed 25 March 2019 • PIH has deployed this to a live implementation , therefore there is grounds to move from beta to full release • Samuel Male to start Full release process
Technical Road Map /Strategic Operational Plan	Cynthia Antwi Jennifer Antilla	<ul style="list-style-type: none"> • Platform features have now been finalized. Tentative Release Mentor Samuel Male for Platform 2.3 . Release manager to be announced in the next day or 2 • Estimate to complete this next platform release 9-12 weeks (June 7th) • Ref App intro post has been made. Kaweesi Joseph will be the Release Mentor for Ref App. Release Manager TBD
Documentation Review 2019 GSoD 2019	Irene Nyakate Juliet Wamalwa	<ul style="list-style-type: none"> • Currently reviewing the New Developer and User Guide Personas • Currently drafting a documentation review process • Documentation review meetings occur every Tuesday at 1PM GMT • Juliet Wamalwa to create GSoD pages on the wiki. • Ongoing conversations on talk regarding GSoD and what high value, high impacting projects on talk https://talk.openmrs.org/t/google-season-of-docs-gsod-2019-documentation-project-ideas/22316 • Cynthia Antwi to reach out to school participating in the documentation exercise to ensure they are formally introduced to the community

PM tool		<ul style="list-style-type: none">• We could use some more intro tickets• Post on Talk has been made to encourage the community to contribute tickets https://talk.openmrs.org/t/urgent-we-need-new-intro-tickets/22300
AOB		
Next week		Daylight Savings Time began on 10 March, which means this call will be one hour later for people observing DST beginning next week (e.g., 11am EDT / 8am PDT).

Action items

