


2018-06-18 Project Management Meeting

Attendees

- [Jamie Thomas](#)
- [Daniel Kayiwa](#)
- Mark Goodrich
- Wyclif Luymia
- Jonathan Payne
- Juliet Wamalwa

Discussion items

[Project Activities Spreadsheet](#)

Item	Who	Notes
Internships: GSoC 2018	Daniel Futerman	<ul style="list-style-type: none">• First round of evaluations complete, all mentors and students filled theirs in on time, and all 12 students have passed the first round.• In touch with Jeff to tweet links to students' GSoC blog posts. This was planned to be done every 2 weeks, but suggest moving this to once a week, since there's only 2 months of coding left.• Otherwise, all on track
Internships: Andela	Daniel Kayiwa	<ul style="list-style-type: none">• List of Andela Projects• currently have one group of developers working on OCL (5 devs)• no new group yet so checking on this (first time to have a week gap)• Person managing developers is transitioning (Kennedy)• Mark - PIH has contracted to bring on 2 developers to work on order entry
OCL Update	Jonathan Payne	<ul style="list-style-type: none">• supporting PEPFAR and publishing their indicators through OCL• would love to have open source mobile app for anyone to use - opportunity for people to get involved with this
DHIS2 Update	Wyclif Luymia & Maurya Kummamuru	<ul style="list-style-type: none">• Short version: created a fix which updates the current module to support ADX with disaggregation.• Longer Version: we need to have a design/Architecture discussion to move forward with development for the community.
SolDevelo / Sync 2.0	Tomasz Mueller	<ul style="list-style-type: none">• Daily updates on this thread: Sync 2.0 Project daily stand-ups• Synchronization of Visits via REST client was added Issue: • New release is on bintray.com and indexed on addons.openmrs.org1• Tomas will not be unavailable in the next 2 weeks so please contact @pgesek on any Sync 2 topics
OpenMRS Reference Application 2.8	Stephen Senkomago Musoke and Juliet Wamalwa	<ul style="list-style-type: none">• Ideas and Thoughts Talk Post• Tickets: https://talk.openmrs.org/t/issues-waiting-for-development/17518• Asked for test volunteers https://talk.openmrs.org/t/in-need-of-volunteers-to-help-test-refapp-2-8-0/18371• test ground set and have started to get some feedback• have a week from now to get comments on bugs and then will release
OpenMRS Platform 2.2	Samuel Male and Irene Nyakate	<ul style="list-style-type: none">• June 2018 release date• Can see where things stand on the Technical Roadmap• Samuel had power failure today• Current do not have a good pool of volunteers to help with this• Daniel helping to work on tickets since he is waiting on new pool of volunteers from Andela

Discuss way to scale up JIRA infrastructure support	Daniel Kayiwa	<ul style="list-style-type: none">• Had issues with JIRA today and was able to reach out to Cintia but worry about not having a back up for her
AOB		<ul style="list-style-type: none">• Darius on vacation - back July 2?• Interview process for technical project manager is going well and hope to have someone soon
Next week		<ul style="list-style-type: none">• Discuss way to scale up JIRA infrastructure support

Action items

