

# Platform 2.3.0 Release Management Page

## Release Managers:

- [Nathan Ruhanga](#)

## Release Manager Mentor :

- [Samuel Male](#)

## Team Members

- [Moses Mutesasira](#)

## Release Timelines for 2.3

	Status	Activity	Resources Needed	Duration	Completion Date	Comments
1	COMPLETED	Agreeing the vision and strategic goal of the RoadMap activities	Community Core Ops Lead	Once a year	March 4th 2019	
2	COMPLETED	Call out on all OMRS Communication channels announcing the commencement of the RoadMap planning Process	TPM	1 week	March 15 2019	
3	COMPLETED	Identification of volunteer team members for core activities of the group, such as release management, BA, QA , testing	TPM Community Implementers Individual contributors	Continuous	April 15 2019	
4	COMPLETED	Receive new feature requests from community Prioritization and Validation of feature requests Confirmation of feature owners and resourcing to develop feature (or go it alone)	TPM Community Implementers Individual contributors GSOC??	continuous (2-4 weeks window)	March 30 2019	
5	COMPLETED	Commencement of Release Process	Release Manager, Community Dev's	8-15 weeks	June 7th 2019	August 31
	COMPLETED	Quality Assurance & Testing	QA , Community, Community Dev's	4-6 weeks	17th January 2020	<a href="#">Rest end points test results</a>
7	COMPLETED	Application pushed for community alpha release (or criteria that meets an alpha release)	Release Manager, Community Dev's	4-6 weeks		
8	COMPLETED	Beta Release	Release Manager, Community	4-6 weeks		
9	WAITING	Completion of Release Process & Application Launch	Release Manager	4 weeks	31st January 2020	

## Release features/bug fixes

	Feature	Description	Status	Point of Contact	Comments
1	REST resource for Creating Order Group	<a href="#">+ RESTWS-680</a> - REST resource for Creating Order Group <span>CLOSED</span>	DONE		Need to ask product owner if they are still interested in continuing @ Yusuf Akhond
2	REST WEBSERVICES Adding ability to Search for Living Patients	<a href="#">+ RESTWS-696</a> - Add Search for Living Patients <span>CLOSED</span>	DONE		

3	REST WEBSERVICES Fix to enable retrieving of non-active patient encounters	<b>RESTWS-684</b> - Fix to enable retrieving of non-active patient encounters <small>CLOSED</small>	<b>DONE</b>		
4	REST WEBSERVICES Addition of DrugReferenceMapResource	<b>RESTWS-684</b> - Fix to enable retrieving of non-active patient encounters <small>CLOSED</small>	<b>DONE</b>		
5	Upgrade our libraries	<b>TRUNK-5600</b> - Upgrade org.apache.commons:commons-lang3 library <small>CLOSED</small> <b>TRUNK-5503</b> - Upgrade ca.uhn.hapi:Libraries <small>CLOSED</small> <b>TRUNK-5612</b> - Upgrade com.h2database:h2 <small>CLOSED</small> <b>TRUNK-5549</b> - Upgrade dom4j:dom4j <small>CLOSED</small> <b>TRUNK-5624</b> - Upgrade junit:junit <small>CLOSED</small> <b>TRUNK-5525</b> - Upgrade log4j:log4j <small>CLOSED</small> <b>TRUNK-5626</b> - Upgrade net.sf.ehcache:ehcache <small>CLOSED</small> <b>TRUNK-5534</b> - Upgrade org.azekoski:reflectutils <small>CLOSED</small> <b>TRUNK-5637</b> - Upgrade org.hamcrest:Libraries <small>CLOSED</small> <b>TRUNK-5537</b> - Upgrade org.hamcrest:Libraries <small>CLOSED</small> <b>TRUNK-5648</b> - Upgrade org.powermock:Libraries <small>CLOSED</small> <b>TRUNK-5554</b> - Upgrade the xstream Library <small>CLOSED</small>	<b>DONE</b>	Burke Mamlin	<p>Review of the palm file to better understand which libraries need upgrading; i.e. what libraries do we have and what is the latest for that version.</p> <p>We could write a maven command that can generate a report with libraries that need updating. From there we can determine what level of effort will be required to upgrade the library.</p>
6	Bundle addon manager owa	<b>PLAT-30</b> - Bundle the Add On manager OWA within the Platform <small>CLOSED</small>	<b>DONE</b>	Daniel Kayiwa	Need dev to do final testing. If we can find dev in the community, great; otherwise, Daniel will do.
7	FHIR	<b>FM-263</b> - Prevents Sync 2.0 from Starting Properly Due to Transitive Dependency on Javassist <small>CLOSED</small>	<b>DONE</b>		
8	Adopting OpenJDK	<input checked="" type="checkbox"/> <b>TRUNK-5488</b> - Support OpenJDK by default <small>CLOSED</small>	<b>DONE</b>		<p>May need to get feedback from the community on whether they have used OpenJDK and whether it is stable enough</p> <p>Review the CI build to determine if it can run on OpenJDK</p>
9	Support for alternate authentication schemes	<b>TRUNK-384</b> - Support for alternate authentication schemes <small>CLOSED</small>	<b>DONE</b>	Dimitri R	<ul style="list-style-type: none"> <li>To include  <b>TRUNK-384</b> - Support for alternate authentication schemes <small>CLOSED</small> in the release notes . Already merged but should be noted.</li> </ul>
10	Use of the new Implementation ID server URL, and support for redirects & https in the custom HttpClient class	<b>TRUNK-6384</b> - Use new Implementation ID server URL, and support redirects and https in our custom HttpClient class <small>CLOSED</small>	<b>DONE</b>		

## Project Updates:

- GitHub Link : <https://github.com/openmrs>
- JIRA Link : <https://issues.openmrs.org>
- Talk Forum Link : <https://talk.openmrs.org>
- OpenMRS Help Desk : <https://openmrs.desk.com/customer/widget/emails/new?>

#### **Release Notes**

- [Platform Release Notes 2.3.0](#)