

# 2018-04-02 Project Management Meeting

## Attendees

- [Jamie Thomas](#)
- [Daniel Futerman](#)
- [Wyclif Luymia](#)
- [Darius Jazayeri](#)
- [Stephen Senkomago Musoke](#)
- [Burke Mamlin](#)

## Discussion items

Internships: <a href="#">GSoC 2018</a>	<a href="#">Daniel Futerman</a>	<ul style="list-style-type: none"><li>• One week to let Google know requested number of slots</li><li>• Need mentors to review final proposals - Dan has communicated this</li><li>• Wednesday to hold call to talk about any conflicts (10am EDT)</li></ul>
Internships: <a href="#">Rails Girls Summer of Code</a>	<a href="#">Daniel Kayiwa</a>	<ul style="list-style-type: none"><li>• Daniel not on call</li></ul>
Internships: Andela	<a href="#">Daniel Kayiwa</a>	<ul style="list-style-type: none"><li>• Progress on Andela spreadsheet</li></ul>
SolDevelo and OCL		<ul style="list-style-type: none"><li>• Rafal's last day was Friday. How will we continue to follow and update on these things?</li><li>• Those overseeing Sync 2.0 (e.g., <a href="#">Tomasz Mueller</a>) should join this call or report to someone for this call</li><li>• <a href="#">Jonathan Payne</a> could report on about OCL on these calls to give update (Jamie can reach out)</li><li>• Darius is also trying to start up a sprint with Andela - <a href="https://talk.openmrs.org/t/ocl-for-openmrs-application/17044">https://talk.openmrs.org/t/ocl-for-openmrs-application/17044</a></li></ul>
OpenMRS Reference Application 2.8	<a href="#">Stephen Senkomago Musoke</a>	<ul style="list-style-type: none"><li>• Design discussion today after this call</li></ul>
OpenMRS Platform 2.2	<a href="#">Samuel Male</a> and <a href="#">Irene Nyakate</a>	<ul style="list-style-type: none"><li>• Samuel finishing up exams should be available after first week of April</li></ul>
Sync 2.0	<a href="#">Darius Jazayeri</a>	<ul style="list-style-type: none"><li>• MVP comprises Patient, Encounter (visits &amp; encounters), and Observation</li><li>• Given <a href="#">Tomasz Mueller</a> what he needs - Darius will follow up to make sure he is set</li></ul>
Sprint: Getting people to Platform 2.X	<a href="#">Darius Jazayeri</a>	<ul style="list-style-type: none"><li>• Darius is proposing a sprint to help people upgrade to Platform 2.x (Mozambique tried to upgrade to Platform 2.x, but was blocked for various reasons)</li><li>• <a href="#">Talk post</a></li></ul>
Scrum of Scrums		<ul style="list-style-type: none"><li>• Happening next Wednesday April 11 (14:00 UTC) <a href="#">see more here</a></li></ul>
<a href="#">Project Activities Spreadsheet</a>		<ul style="list-style-type: none"><li>• Review <a href="#">template for project managers</a> to provide an update next week</li></ul>
AOB		<ul style="list-style-type: none"><li>• Daniel in Nigeria this week - anything he needs from the PM team?</li><li>• Job postings for new roles;<ul style="list-style-type: none"><li>• <a href="#">OpenMRS Technical Project Manager</a></li><li>• <a href="#">Community Manager</a></li></ul></li><li>• looking to build team of sustainable devs in the community</li></ul>

## Action items

Jamie Thomas will reach out to Jonathan about joining these calls once a month or giving Jamie updates.