

# 2014-09-08 Project Management Meeting

## Date

Sep 08, 2014

## Attendees

- [Chris Power](#)
- [Michael Downey](#)
- [Jamie Thomas](#)
- [Shasha Liu](#)
- [Burke Mamlin](#)
- [Wyclif Luyima](#)
- [Daniel Kayiwa](#)
- [Darius Jazayeri](#)

## Goals

## Discussion items

Time	Item	Who	Notes
	1.10	<a href="#">Wyclif Luyima</a>	<ul style="list-style-type: none"><li>• Waiting on a response from Bahmani on how it is being used<ul style="list-style-type: none"><li>• Blocker: Need a short time frame than a month to get this approved and released.</li></ul></li><li>• 1.10 Release<ul style="list-style-type: none"><li>• Will release by 15/9 - <a href="#">Wyclif Luyima</a></li></ul></li></ul>
	1.11	<a href="#">Daniel Kayiwa</a>	<ul style="list-style-type: none"><li>• Stalling<ul style="list-style-type: none"><li>• Testing needs resources which will in turn generate more work tickets</li></ul></li></ul>
	Allergies	<a href="#">Shasha Liu</a>	<ul style="list-style-type: none"><li>• 2.1<ul style="list-style-type: none"><li>• Issues needed for this release is complete</li></ul></li><li>• Design issues from the previous design call need to be completed</li><li>• Ready to test</li><li>• Are we waiting allergen names from <a href="#">Andrew Kanter</a>? Discussion with <a href="#">Shasha Liu</a> should happen or in the design call.<ul style="list-style-type: none"><li>• Concepts and names (it's not a 1 to 1)</li><li>• What has currently been discussed is fine for the short term, but a discussion over the long term solution needs to be discussed with <a href="#">Darius Jazayeri</a> and <a href="#">Burke Mamlin</a></li></ul></li><li>• A follow up conversation with our Soldev team to see how we can regroup with them. (touch base needed <a href="#">Daniel Kayiwa</a> or <a href="#">Rafa Korytkowski</a>)<ul style="list-style-type: none"><li>• It seems they have switched gears to other OpenMRS work</li></ul></li><li>•</li></ul>
	OCL-CEIL		<ul style="list-style-type: none"><li>• <a href="#">Paul Biondich</a> is talking with i-tech to get some resources to work on this.</li><li>• <a href="#">Darius Jazayeri</a> will work on driving this conversation further</li></ul>
	Design Calls		<ul style="list-style-type: none"><li>• Static Demo data</li><li>• 2.1 strategies</li><li>• UI tweaks for Allergies</li><li>•  <a href="#">RA-304</a> - Implementation-defined forms should be available through the RA user interface <span>ACCEPTED</span></li><li>• Cleanup on items that have made it into the distribution list for future.</li></ul>
	Roadmap		2.2 Reference Application Road map and Technical Road map needs to be resync'd - <a href="#">Burke Mamlin</a>

	Future Calls		<p>How to get some more face to face conversations among our groups</p> <p>Release strategy on 2.1</p> <ul style="list-style-type: none"><li>• Determine what will and won't be in the release</li><li>• Thursday dev forum will be talking about this in more detail</li></ul>
--	--------------	--	---

## Action items

