

2016-08-15 Project Management Meeting

Date

15 Aug 2016

Attendees

- [Jamie Thomas](#)
- [Burke Mamlin](#)
- [Daniel Kayiwa](#)
- [Wyclif Luyima](#)
- [Sri Maurya Kummamuru](#)
- [Darius Jazayeri](#)

Discussion items

Item	Who	Notes
Reference Application 2.5	tadeo taremwa	<ul style="list-style-type: none">• http://uat01.openmrs.org/• running SNAPSHOT build• integration testing should be running latest of everything• UAT should be deciding the versions to be running• do not have a QA app running right now• Releasing in September• https://help.openmrs.org/customer/en/portal/articles/1517999-using-test-servers• OWA and UI components was discussed on 8/4 dev forum -2016-08-04 Developers Forum• Burke says that we have devtest05 server for UAT ref app <p>• Reference these:</p> <p>https://talk.openmrs.org/t/release-reference-application-modules-for-2-4-release/6144/22?u=burke Help desk #27784 Prefer uat02.openmrs.org, but will take anything. uat-refapp.openmrs.org CNAME should point to this box</p> <ul style="list-style-type: none">• Would like to have Ref App up and running by Monday so Tadeo can get started running thru release management

Action items

- [Sri Maurya Kummamuru](#) asking helpdesk to get devtest05 back up for UAT Ref App - references noted above.
- [Daniel Kayiwa](#) will reach out to [tadeo taremwa](#) to see if he can join us on the next Monday's PM call (August 22)