

# 2012-11-07 Project Management Meeting

## How To Join

Contact [?Chris Power](#) for more information on how to join the call.

## In Attendance

## Agenda

From	To	Topic	Leader	Developer Effort Estimated	Goals Outlined?	Design Completed?	Kick Off Meeting Scheduled?	Retrospective Completed?
October 24	November 6	<a href="#">Mirebalais User Interface Sprint</a>	<a href="#">Darius Jazayeri</a>	2 weeks, Wyclif and Daniel	N/A	Yes	N/A	
November 7	November 20	<a href="#">Community Development Swim Lane</a>	<a href="#">Daniel Kayiwa</a>	2 weeks	N/A	N/A		
TBD		<a href="#">Visit Scheduling or Queueing</a>	? <a href="#">Tobin Greensweig</a>	TBD		No		
TBD		<a href="#">Registration Core Module Sprint</a>	? <a href="#">Jeremy Keiper</a>	TBD		No		
TBD		<a href="#">Mockito</a>	TBD	TBD		No		
TBD		<a href="#">Integration of RESTWS</a>	TBD	TBD, currently estimated as a 2 Dev effort		No		
TBD		<a href="#">Retrospective Query in Reporting Framework</a>	<a href="#">Hamish Fraser</a>	TBD		No		
TBD		<a href="#">Dispensing Module (with OpenBoxes integration)</a>	<a href="#">Justin Miranda</a>	TBD		No		
TBD		<a href="#">Import and Export of CCD</a>	Paul B.	2 week, Paul, Burke, 2 jembie devs, 1 core dev		No		

## Minutes

[View at notes.openmrs.org](http://notes.openmrs.org)

Unknown macro: {iframe}