

2016-05-09 Project Management Meeting

Date

09 May 2016

Attendees

- [Jamie Thomas](#)
- [Wyclif Luyima](#)
- [Darius Jazayeri](#)
- [Burke Mamlin](#)
- [Vinay Venu](#)
- [Angshuman Sarkar](#)

Goals

- Update [Technical Roadmap](#)
- Tech Radar Team

Discussion items

Item	Who	Notes
Technical Radar	Darius Jazayeri	<ul style="list-style-type: none">• https://talk.openmrs.org/t/join-the-openmrs-technology-radar-team/6090• List of people interested: darius, burke, robby, saptarshi, pascal, mike s, wyclif, daniel• need to find a time for these people to meet
Aligning Bahmni's roadmap and OpenMRS's release roadmap	Angshuman Sarkar	<ul style="list-style-type: none">• do not want to delay the release of 2.0 until later in the year• worried about features in 1.x and disappear in 2.0• TW trying to figure out how to slot dependent features• right now not planning to use any form concept attributes until mid-June• Bahmni does not need us to wait on 2.0 if we can commit to having a faster release process going forward• will be focusing on legacy UI as manage concepts are over there• group of interns working with Rafal Korytkowski on manage concepts, not sure of the timeline so will need to ping them• Bahmni team believes they will be done with 1.12 by end of May• back port into 2.0 so then we can get it released
2.4 release	James deGraft-Johnson	<ul style="list-style-type: none">• tried to deploy on UAT and there was a timeout• James emailed helpdesk

Action items

- [Jamie Thomas](#) will email those people interested in joining the OpenMRS Technology Radar Team
- [Burke Mamlin](#) will help to coordinate the 1.12 and 2.0 release with Mayank Sharma