

# 2018-04-09 Project Management Meeting

## Attendees

- Jamie Thomas
- Daniel Futerman
- Burke Mamlin
- Jim
- Valerio
- Nicholas
- Darius Jazayeri
- Terry Cullen

## Discussion items

Item	Who	Notes
Internships: GSoC 2018	Daniel Futerman	<ul style="list-style-type: none"><li>• <b>23 April:</b> Accepted students announced</li></ul>
Sprint: Getting people to Platform 2.X	Darius Jazayeri	<ul style="list-style-type: none"><li>• Darius is proposing a sprint to help people upgrade to Platform 2.x (Mozambique tried to upgrade to Platform 2.x, but was blocked for various reasons)</li><li>• <a href="#">Talk post</a></li><li>• eSaude team will have 1 week to work on sprint (week of 7 May)</li><li>• eSaude team would like to see; everyone on the same OpenMRS version, be able to use updated versions of the modules, need to be able to sync local servers</li><li>• In May (during the week of the sprint) upgrade code base</li><li>• Should reach out to <a href="#">Alejandro Ramirez</a> who also wanted to upgrade to test Sync - Darius followed up on the call</li><li>• Any OMRS devs able to be a sprint lead during this time? Maybe Daniel? Daniel say he can.</li><li>• Darius will create a sprint page under <a href="#">2018 Development Sprints</a></li></ul>
Internships: Rails Girls Summer of Code	Daniel Kayiwa	Daniel not on the call today
Internships: Andela	Daniel Kayiwa	Daniel not on the call today
OpenMRS Reference Application 2.8	Stephen Senkomago Musoke	<ul style="list-style-type: none"><li>• Design discussion today after this call</li></ul>
OpenMRS Platform 2.2	Samuel Male and Irene Nyakate	<ul style="list-style-type: none"><li>• Samuel finishing up exams should be available starting this week</li></ul>
Sync 2.0	Darius Jazayeri	<ul style="list-style-type: none"><li>• <a href="#">Tomasz Mueller</a> working on it and will let us know if anything comes up</li></ul>

Scrum of Scrums	Darius Jazayeri	<ul style="list-style-type: none"> <li>• <a href="#">Talk post</a></li> <li>• Wednesday April 11 (14:00 UTC) see <a href="#">more here</a></li> <li>• Darius will send email reminder</li> <li>• would be good to mention the PM call on Wednesday's call</li> </ul>
Project Activities Spreadsheet	Jamie Thomas Burke Mamlin	<ul style="list-style-type: none"> <li>• Review <a href="#">template for project managers</a> (this is a preliminary draft)</li> </ul>
Reminder Job Postings	Jamie Thomas	<ul style="list-style-type: none"> <li>• <a href="#">OpenMRS Technical Project Manager</a></li> <li>• <a href="#">Community Manager</a></li> <li>• some applications have already come in and are being reviewed</li> <li>• believe there may be more people applying as well</li> </ul>
AOB		<ul style="list-style-type: none"> <li>• leadership meetings moving to be more strategic and operational</li> <li>• Terry is working on agendas for these alternating working meetings</li> </ul>

## Action items

